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I. Overview  

The goal of the Quality Learning Project is to expand access to quality primary and secondary 
education in Kyrgyzstan, Tajikistan, and Turkmenistan. QLP activities build on achievements 
and lessons learned by USAID's previous programs in basic education. The program also 
supports government efforts to implement their national education strategies and, when 
applicable, support government's implementation of Education for All Fast Track Initiative (FTI) 
grants, including those awarded to Tajikistan for 2006-2008, 2008-2010 & 2010-2011 and to 
Kyrgyzstan for 2007-2009. The project will result in improved student learning outcomes through 
i) broad application of modern teaching and student assessment methodologies, ii) active 
participation of teachers in curriculum reform and education policy development, and iii) use of 
transparent and efficient school financing and management systems. 
 
The Project started on 30 September 2007 and is due to be completed by 29 September 20121. 
Overall budget allocation is $11,907,3072, apportioned to the three target countries as follows: 
Tajikistan $5,590,555; Kyrgyzstan $4,807,311 and Turkmenistan $1,508,4413  
 
 

II. Project goal, components and activities 

 
A. Project Goal 
 
The project aims to build the capacity of pre-service and in-service teacher training systems in order 
for students to achieve   higher order thinking such as application, synthesis, problem solving and 
critical thinking. These skills are needed for students to be prepared for and compete in emerging 
market-driven economies, as well as to fulfill roles as active citizens in a participatory democracy. 
 
The project targets in-service and pre-service teacher training curricula   to incorporate more child-
centered pedagogy, including the use of formative assessment techniques.   It    also examines what 
supplementary materials teachers need in the classroom to ensure improved student outcomes. 
 
The project will continue   piloting and introducing reform of education financing by providing technical 
assistance   to per-capita financing of education in Kyrgyzstan and Tajikistan. 
 
B. Project Components 
 

Tajikistan 
 

1. Program Overview  
 
a. Overview of activities conducted in the previous quarter and how these activities relate 
toward progress of reaching the overall project goals. 
 
 
IR 1.  Improved Quality of Teacher Training in Student Centered Methodologies 

 

                                                 
1
 Current timeline for Kyrgyzstan and Tajikistan is 30 June 2012 based upon budget realignment dated 22 February 2010 

2
 Includes $212,024 for the Safe Schools Challenge (Tajikistan only) 

3
 Including reduction of $285,000 (ref. letter from USAID 9 February 2010) 
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1.1 Improved Quality of In-service Training 
 
1.1.1 Cohort 2 school selection   
 
Preliminary selection of rayons for Cohort 2 target schools and 36 target schools were selected based 
upon available data and field visits to confirm criteria with reference to M&E requirements.    
 

Rayon  Oblast No. of Schools 

Vaksh Khatlon 15 

Asht Sughd 8 

Isfara  13 

Total  36 

See Appendix X for selected schools. 
 
The proposed list of schools was submitted to the Ministry of Education for their review and approval.    
 
Following approval, orientation meetings were held with respective School Directors to explain the 
M&E process. Detailed information was collected at this meeting to create the school profile for each 
school project‟s database. 
 
Baseline survey (including student testing) was carried out in each of these schools in March. 
 
1.1.3 Trainers’ capacity building 
 
Personal profiles of twenty two trainers from RTTI, Regional TTIs and school Rayon based trainers 
were created to monitor   progress of trainers professional growth, QLP has been training and 
mentoring these trainers.   
 
A capacity building workshop is planned prior to Cohort 2 training and the agenda and content of this 
training will be prepared based upon the analysis of the profile information and monitoring of cohort 1 
training outcomes.  
 
1.1.4 Institutionalization  of Primary Teacher Training Modules 
 
QLP met with the Rector of the RTTI to discuss plans to review the primary teacher training course 
curricula. The aim is to ensure alignment of the RTTI curriculum with the objectives of the Primary 
Teacher Training that was prepared in 2009 jointly by QLP, RTTI specialists within the FTI-2 program 
cooperation. The rector agreed to this activity. 
 
QLP developed an action plan and SOWs for local consultants to take forward this review in each of 
the primary subject areas. The activity was initiated when QLP held an orientation workshop at the 
end of March to ensure continuity and coherence amongst this review, the training modules and the 
recently approved Primary Standards.  
 
1.1.6 Cohort 1 Teacher Training Target school delivery 
 
The final round (8 days) of Cohort 1 teacher training was held for 415 teachers of Sarband and Kurgon 
Teppe target schools. This involved 17 training groups and 34 trainers. QLP monitored the delivery of 
the trainings through session observations and end-of day wrap-up. The training lasted eight days.    

 
1.1.7 Further support to FTI 
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QLP worked with FTI specialists from RTTI to support the development of participants‟ indicators 
(directors and mentoring) to identify how they master the essentials of the courses.  
 
FTI2 implementation will be extended until September 2010 although FTI 3 was started in January 
2010. Hence there will be an overlap of nine months between the two.    
 
 
SIR1.2 Improved Quality of Pre-Service Teacher Training 
 
1.2.1 Review and analysis of current courses/resources at target departments of Dushanbe and 
K-T State Pedagogical Universities 
 
The task of reviewing the target subject curricula curricular of two target universities – TSPU and 
KTSU and the Methodology Center that was initiated in the previous quarter was completed. A draft 
report/analysis was written and preliminary outcomes of the review were discussed with an 
International Consultant. It was clear that the curricula included very little related to modern pedagogy 
or good classroom practice and management. 
 
The International Consultant and Regional Consultant visited and lead a two-day seminar at the Tajik 
State Pedagogical University for the Heads of Department and the Deputy Director of the Methodology 
Center. 
 
During this seminar, the participants were introduced to the Bologna Process and comparative 
development of HE systems in Central Asia and other CIS countries, and how the activities QLP and 
the universities are conducting are in-line with the Bologna Process. The Heads of departments had 
the opportunity to report on the outcomes of their reviews and there was a discussion regarding 
Higher Education Standards in Tajikistan as the review has shown that this was an area that needed 
more work at the central level. 
 
Although the First Deputy Minister and the Rector of the TSPU were not able to attend, letters were 
sent from the project informing them of the content of the seminar. 
 
The International Consultant made a presentation of possible new themes for inclusion in the revised 
work programs based on the criteria that were used for the review (areas that were lacking or needed 
expansion) and this set the basis for further tasks to be taken forward in developing updated versions 
of the work programs for each target department. 
 
During this visit the IC and program team also reviewed the outline of the activities   drafted with the 
support of IC. It was further agreed to work on a draft agreement   to clarify roles and responsibilities 
of the partnership between USAID/QLP and the target universities (TSPU and KTSU). 

 
1.2.4 Strengthen Student Practicum and PTTI-school linkage 
 
Local Consultants have been identified and an action plan and   research tools developed to conduct 
the study on student practicum in Tajikistan. The outline and agenda for the two-day seminar  were 
prepared in collaboration with the Practicum, Department staff of two target universities and the 
seminar is planned to be conducted in early April before initiating the study. This is expected to give 
the staff from the two target universities a better understanding of good practice for managing   
student practicum, how current practice meets   the needs in Tajikistan, and the opportunity to 
propose an improved structure and management of the student practicum.    
 
SIR 1.3. Improve Capacity of State Authorities in Mentoring, Monitoring and Pedagogical 
leadership 
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1.3.2 Target schools delivery of Mentoring program for Cohort1 
 
A ten-day approbation training developed Mentoring program on the basis of the FTI that was 
conducted for Kulob DED methodologists and Deputy Principals, Head of MUs from fifteen target 
schools from Kulob Rayon. This approbation revealed some limitations with the FTI program in 
relation to some specific content of the teacher training programs already developed and QLP‟s M&E 
requirements   that had already been defined in the baseline data collection and analysis. While the 
M&E requirements were provided to the FTI mentoring program development team, not all were 
included (i.e. leading to outcomes of the training) in the training program. 
 
A review of the mentoring program was initiated where recommendations will be made to adjust the 
mentoring training that QLP will do for remaining target schools/rayons so that these limitations are 
addressed. 
 
A regional training on mentoring moderated by an international consultant was held in Bishkek   . QLP 
program specialists, selected local consultants and two FTI consultants who will be involved in 
reviewing the mentoring training under FTI-3 were in attendance. 
 
1.3.5 Target schools delivery of School Management  module for Principals (Pedagogical 

leadership component) cohort1 
 

The training of school principals was postponed until   end of March and early April due to winter 
holidays and Parliamentary elections. This was also discussed with FTI.     
 
 
IR 2. Improved Quality of Student Assessment 

 
2.1 Institutionalization of formative assessment guidelines  
 
The draft guidelines are under review by QLP for the purpose of structuring the content for better 
clarity and format for ease of teachers to use. 
 
 
IR 3. Greater Involvement of Teachers in Curriculum Reform 

 
3.1 New Skill-based standards guidelines in target subject-matter curricular as a result of 
discussions and feedback from subject teachers and teacher groups 
 
3.1.1 Development of Primary Standards Guidelines 
 
The guideline structure and main sections were developed and the general sections of the guidelines 
were drafted. 
 
Scopes of Work for potential local consultants/subject specialists who will be involved in development 
of guidelines on the different subject specific sections (this will break down standards and syllabus 
areas according to grade) were also drafted. 

 
3.1.2 Review and assess Secondary Education Standards 
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The Academy of Education (AOE) informed QLP that it would like to develop the secondary standards 
for grades 5-9 and grades 10 & 11 one after the other and that these two stages should be complete 
by December 2010. QLP prefers that the AOE take the lead in defining the timeline while   managing 
the process to ensure a quality product. 
 
During a meeting   held with the AOE the option of QLP supporting the development of standards and 
possibly guidelines for all subjects was discussed. This will depend upon the capacity of QLP and the 
available resources.    An IC will support the process by developing a set of questions and criteria that 
will guide the finalization of the standards and if needed will provide direct support if the timing of the 
next visit coincides with the completion of the materials.  
 
3.2 Development of high quality, affordable supplementary subject-based curricular materials 
 
3.2.1 Institutionalization of supplementary materials developed in Y2 
 
Feedback from teachers on the draft versions of supplementary material was received and a more 
teacher-friendly format that would be clear in use was designed. The drafts were further reviewed and 
several options that would make the content and format more interactive and appropriate to the 
standards were proposed. 
 
QLP is developing links between the standards and supplementary materials   which will help teachers 
to see clearly the path of achieving particular learning outcomes supported through the use of the 
supplementary materials. 
 
 
IR 4. Increased Effectiveness of Education Finance Systems  

4.1.1. Supporting the Policy Process 
 

4.1.1.1. Provide technical assistance to Education Finance Working Group (EFWG) in 
stewardship of the per capita financing (PCF) implementation 
 

The 7th EFWG meeting was held on January 29th at the QLP office in Dushanbe. It was chaired by the 
Head of Budget Planning, Formation and Prognosis Department of the Ministry of Education 
(attachment I).  
 
The meeting acknowledged the following positive aspects and outcomes of the per-capita reform and 
roll-out in Tajikistan:  
 

 In January 2010 Tajikistan fully transferred per capita financing to all Rayons;   

 Per-capita implementation under FTI-3 is fully under the supervision of the MOE; 

 It is  planned to conduct  a Regional Conference on PCF   in Tajikistan 

 Monitoring revealed smooth PCF implementation results from good working relationships 
between partners and stakeholders (schools administration, DED, DFD). It was also noted that    
being a remote and isolated areas is not the reason of poor performance; and  

 The positive results are prompting the Government and MOE to consider plans for transferring 
pre-school establishments to PCF. 

 
4.1.1.2.  Strengthen central government capacity in per capita financing implementation 
Site visits are re-scheduled for April based on the new monitoring plan developed by MOE. 
 
4.1.2. Implementing School Financing Reforms 
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4.1.2.1. Continuation of monitoring of per capita financing implementation in Kulob rayon 
 
QLP continues to provide assistance to DED specialists on school data analysis and quarterly budget 
execution. It also submitted a report with analysis and recommendation on school tarrification and 
budget execution in Kulob at the 7th EFWG. 
 
The meeting with Kulob Hukumat was re-scheduled to the next quarter due to the Parliamentary 
election and it was planned to combine this with Vakhsh education specialists exchange visit to Kulob.    
 
4.1.2.2 Increase local capacity for better implementing PCF in Kulob schools 
 
The process of hiring a local consultant is well underway.  Once appointed, s/he will be invited to 
attend the refresher training for trainers on school management. LC would provide assistance to 
education and finance departments, school directors and accountants on PCF implementation in 
Vakhsh. Namely s/he will develop action plans on budget creation, filling out school forms, developing 
teachers‟ professional skills, and analyzing budget expenditures on a quarterly basis.  
 
4.1.2.3. Support national roll-out of per capita financing    
 
QLP continues to collect and review the latest normative-legal documents to ensure the instructions 
released to practitioners are appropriate and up to date.  
 
Master trainer and EFS conducted monitoring of school management training carried out by RTTI/FTI. 
The main goal is to improve training skills of the trainers along with refreshing their knowledge and 
skills on financial management. The refresher seminar for school management trainers will be 
conducted in April.  
 
4.1.2.4. Introduce per capita financing in Vakhsh rayon  
 
Three consultative meetings on the formulation of school budget (based on per capita formula and 
analysis of school budget based on new financing mechanism) were held   with forty nine school 
directors   and forty four accountants, and four Rayono and Rayfo specialists.  A progress report   on 
the site visits to Vakhsh was submitted to MoE, MoF and EFWG. 
 
Instruction materials for Vakhsh school accountants were compiled and will be printed and 
disseminated during the 3rd quarter. 
 
The recruitment of the local consultant will need to be repeated after the selected candidate withdrew. 
 
4.1.3. Improving School Management 
 
4.1.3.2. Increase school administration capacity in Vakhsh and Kulob 
 
Training attended by   school directors (49), Rayon Education (2) and Finance (2) Departments on 
finance management (joint QLP/FTI product) was conducted in Vakhsh from 24-31 March. 
 
Training attended by school directors (46), Rayon Education (2) and Finance (2) Departments on 
finance management was also conducted in Kulob from 24-31 March. 
 
The selection process of potential accountants to be trained with the updated accounting module has 
started. The Training of Trainers (ToT) will be conducted in April.  

 
4.1.3.3. Ensure effective usage of the Automated Expenditure Tracking System (AETS) 
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QLP started providing technical support to the MoE IT specialists.  Monitoring of AETS effective usage 
will be initiated in the 3rd quarter. 
 
4.2.1.1. Increased transparency in resource utilization in schools 
 
QLP selected a local company to produce PCF wooden stands.  The design was approved and a 
sample stand was produced. Wooden stands are planned to be procured and distributed to Vakhsh 
schools in April. 
 
4.2.1.3 Support establishment of PTAs in Vakhsh 
 
QLP consulted with   school community (15 people from 3 schools) on the establishment of PTAs in 
Vakhsh.  Participants were introduced to the basic information about PTA, its role and function, and 
the essential procedures for establishment. 
 
Following  consultations, and at the request of the DED, QLP will hold an orientation workshop for 
school directors (49), DED specialists (2) and parents (5)   in April. This will be followed by 
consultations that cover a wider number of schools. 
 
4.2.1.4 Increase public awareness on PTAs activities  
 
Organization of public awareness events about PTA activity were re-scheduled to May after the final 
revision of the work-plan. 
 
4.2.1.5 Increase PTAs capacity to be involved in financial oversight   
 
TTI specialists, school directors and PTA members (32 participants) were trained during a two-day 
ToT on   PTAs per capita issues (attachment II). 
 
 
b) Implementation challenges 
 
Data and information on schools and Rayon Education Departments is often outdated and/or 
irrelevant and hard to obtain. Even though the source for Cohort 2 target school selection was WB/PIU 
and others, QLP had to arrange trips to target rayons to obtain the latest information on the schools. 
To obtain information through MOE EMIS system is challenging and requires written approval from 
several authorities within the Ministry and usually the final information is not always precise and 
relevant to project data needs.  This is compounded by the high turnover of staff in some areas and 
data on paper not always corresponding to the actual situation in school (e.g. short term teacher 
absences). 

 
Due to low capacity of the Heads of Departments at TSPU and KTSU, the curricula review didn‟t 
provide clear and in-depth information to QLP. QLP had to put much effort to support the counterparts 
to respond to the review criteria on a one-to-one basis.  This was an exercise the counterparts had 
never done before and also in some cases they were afraid to make critical comments in fear of 
contradicting the law or expectations of their superiors. It should be noted they were more open 
verbally and in a closed environment on the 2-day workshop though.  

 
FTI mentoring program does not fully fit with QLP criteria for providing methodological support and 
M&E outcomes (although the standards were shared with FTI Regional Consultant prior to the 
development of the program). QLP will have to review the FTI developed module against the project 
criteria and understandings of the mentoring concepts that were gained through the training conducted 
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in Kulob for DED/TTI methodologists, target school deputy directors/methodological unit heads and 
also was strengthened after the capacity building workshop conducted by IC - Mike Scaddan in 
Bishkek. This will require time and resources to align the QLP delivered mentoring training to Cohort 1 
target schools and this will mean that mentoring support will come later than planned to teachers 
trained by the project. 

 
Training schedules for teachers and school directors initially planned to be conducted in February had 
to be postponed due to parliamentary elections, as schools throughout the country were made the 
center of the the elections  
 
With the nationwide government campaign announced in early January, 2010 to generate funds for 
the Roghun Hydro Electro Station construction and the local authorities pressure on civil servants to 
purchase the shares caused a significant number of teachers to leave from Kurgon Teppe target 
school training and Kulob mentoring trainings in January for one or two days to find money and go to 
buy these shares, which interrupted the training schedules and meant some participants missed some 
parts of the training.  

 
Authors of the Secondary Standards are reluctant to cooperate with QLP and to restructure their 
subject-specific standards, although there is an official MOE/AOE prikaz about assigning them to 
update the standards. QLP is looking at different options with the President of the Academy of 
Education to resolve this. A key reason is that to develop the new standards in the format QLP is 
offering would require a higher level of workload than would normally be expected by the authors 
(which is why the state system often develops low quality products). 
 
Low capacity of school directors, accountants and education and finance specialists of Vakhsh district 
in financial management and accounting: It may be the case that one training will not fulfill all the 
requirements to build the local capacity. This aspect, combined with the next point (difficulty of 
recruiting local consultants in Vaksh) will require significant ongoing support from QLP Education 
finance Specialists The implementation of PCF in Vakhsh rayon is ongoing. Although USAID/QLP has 
already provided a series of consultations/technical assistance to upgrade local capacity still requires 
significant efforts on behalf of the project  
 
Due to low capacity of potential candidates and local political hierarchies it is becoming problematic to 
recruit a local consultant to support the PCF implementation in Vakhsh.  
Currently MOE and MOF do not have a delivery mechanism for conducting trainings for school 
accountants. This means that the sustainability of this key element of per-capita reform is under 
question. This issue has been raised for several years already with no specific response from the 
Ministries/Government. 
 
 
c) Cooperation with local government counterparts  
 

 Work on standards with AOE continues and will be strengthened through an official Agreement 
planned to be signed in early April. The agreement  specifies QLP‟s support to the Academy 
and its affiliates in modifying Secondary Standards, teacher training, mentoring and 
development of supplementary material for certain subjects  

 Primary INSET Curriculum review.  

 Modification of curriculum and training of PTTI instructors.  

 Work on changes to curricular grids for PTTIs through the Center for Methodology. 

 QLP has prepared a good number of trainers from TTIs specialists and school administrations 
to conduct future trainings in different regions of the country with funds under FTI-3.   

 Good working relation was established with Vakhsh Hukumat, especially with deputy chairman.  
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 QLP presented to MOE report for the period of October 2008 to January 2010that highlighted 
the project‟s significant contribution to education reform in the country, particularly in the areas 
of teacher training and per-capita finance roll out. 

 Established working relationships with Sughd (Khudjand) TTI and Asht & Isfara Rayonos. 
 
 

d) Forecast of Activities for the Next Quarter 
 

 QLP will provide assistance to RTTI in reviewing and updating primary teacher training 
curricular for the purpose of updating it to be in line with QLP developed teacher training 
modules; 

 Trainers‟ capacity will be further strengthened and another round of TOT will be conducted for 
TTI and DED methodologists on the implementation of approved Primary Standards through 
specific guidelines developed by QLP;  

 Report on the results of the curriculum review process at TSPU and KTSU will be prepared;  

 Student Practicum Study; 

 Mentoring training reviewed and updated according to QLP requirements;  

 Cohort1/2 school directors training; 

 Formative assessment guidelines will be finalized and shared with target rayon/school mentors 
for further introduction to teachers; 

 Primary Standards guidelines will be developed and shared with the target rayon/school 
mentors shared for further introduction to teachers; 

 Secondary Education Standards second draft will be prepared;  

 Supplementary material for teaching primary and secondary grades will be finalized and 
shared with target rayons/schools for teachers feedback;  

 QLP will provide logistical support for conducting next meeting of EFWG. It will develop EFWG 
meeting  protocols in English and Tajik, and share with MoE and EFWG members; 

 Conduct monitoring site visits with MoE specialists, develop reports and recommendations 
based on monitoring results, discuss results with the EFWG based on MoE‟ request; 

 Participate in analysis of existing normative-legal base to support PCF in Education if 
WB/FTI/MoE will consider QLP participation as necessary;  

 Publish article about PTA activities in national  newspapers;  

 Continue providing assistance  to rayon school directors and accountants, and education and 
finance specialists in Kulob; 

 Collection of the existing and latest normative-legal PCF and school management documents  
to develop a reference manual “Handbook for School Principals”;  

 Conduct refreshing seminar for school management training; 

 Conduct technical workshops with rayon education and finance department‟s specialists to 
analyze school budget based on new financing mechanism on a quarterly basis; 

 Develop progress report based on site visits to Vakhsh and submission to MoE, MoF and 
EFWG; 

 Print and disseminate instruction materials for school accountants; 

 Meet with Vakhsh Hukumat and local authorities together with specialists from MoE and MoF 
to update on PCF progress; 

 Selection of local consultant for accounting training in Vakhsh; 

 Procure and provide computers to education and finance departments of Vakhsh; 

 Interview  potential trainers to be trained for the accounting training program, to create a wider 
pool of trainers; 

 Conduct 5-day ToT on improved accounting training module; 

 Provide technical support to MoE IT specialists to ensure effective usage of AETS; 

 Monitoring of efficient usage of AETS; 
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 Support school administration in the development of demonstration stands on PCF mechanism 
in Vakhsh schools; 

 PTA participation in discussion on school budgeting in Kulob; 

 Provide support to PTAs of Kulob schools with juridical registration; 

 Conduct orientation workshop for school directors, DED specialists and parents; 

 Provide consultations to school community on establishment of PTAs in Vakhsh; 

 Monitoring of potential PTAs in Vakhsh; 

 PTAs experience exchange between Kulob and Vakhsh;  

 Develop practical manual for schools on setting up PTAs; 

 Organize public educational event in Kulob; 
 
 
 
e) Achievement of Targets for the Quarter 

 

No. Project Indicator
4
 

FY2010 
Target 

achieved Q2 
Cumulative PY 

3 

 Result/Component 1: Improved Quality 
of  Teacher Training in Student-
Centered Methodologies 

  

7 # of training modules for in-service and 
pre-service teacher training developed for 
(i) student-centered and practical 
classroom management methods for 
teachers (ISTTIs and PTTIs), (ii) 
pedagogical leadership (ISTTIs) for school 
administrators, and/or (iii) mentoring for 
rayon methodists, school administrators or 
school methodological unit leaders (ISTTIs)  
 
a.  in-service modules  
b.  pre-service modules  
c.  both in-service and pre-service 

Ta:  2 modules 
a. In-service: 0 
b. Pre-service: 2 
- General pedagogy 
- Student practicum 
 
c. Both: NA 

Ta: 0 modules 
developed 
 

Ta: 0 modules 
developed 
 

9 # of   workshops, trainings and consultative 
meetings conducted on new teaching 
methods, pedagogical leadership and 
mentoring methods and approaches in 
support of… 
 
a. in-service training 
b. pre-service training 
 c. both in-and pre-service 
d. other 
 
NB. Presents workshops, etc. conducted 
each year. 

Ta:   80 workshops, trainings and 
consultative meetings 
 
 
a. In-service:   65 
b. Pre-service: 15 
c. Both: NA 
d. Other: NA 

Ta:   24  
workshops, 
trainings and 
consultative 
meetings 
 
a. In-service:  
22 
b. Pre-service: 
2 
c. Both: NA 
d. Other: NA 

Ta:   51  
workshops, 
trainings and 
consultative 
meetings 
 
 
a. In-service:  49 
b. Pre-service: 2 
c. Both: NA 
d. Other: NA 

10 # of teachers , student  teachers and 
educators (school directors, ISTTI/ 
PTTI/other instructors) and  administrators 
and officials trained in innovative teaching 
methodologies (all), mentoring (DED 
Methodists, school methodological unit 
leaders and ISTTIs), and pedagogical 
leadership (school administrators, DED 
and ISTTIs)  through… 
 
a. Direct project training  

Ta: 3 553  trainees 
a. Direct project training: 225 
MoE\Rayon officials: 15 
-ITTI/PTTI Instructors & Trainers: 
185 
-Other: 25 (other projects, NGOs, 
consultants) 
 
b. Target rayons/schools: 1828 
(Cohort1+Cohort2) 
-School Administrators: 258 

Ta: 801  
trainees 
a. Direct 
project 
training: 28 
MoE\Rayon 
officials: 0 
-ITTI/PTTI 
Instructors & 
Trainers: 28 
-Other: 0 

Ta: 2 091 
trainees 
a. Direct project 
training: 101 
MoE\Rayon 
officials: 30 
-ITTI/PTTI 
Instructors & 
Trainers: 46  
-Other: 25 (other 
projects, NGOs, 
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No. Project Indicator
4
 

FY2010 
Target 

achieved Q2 
Cumulative PY 

3 

b. Target rayons and schools 
c. ITTIs using officially adopted project 

modules/materials 
d. PTTIs using officially adopted project 

modules/materials 
e. F indicator calculation 
 
Standard Indicator equivalents 

 # of teachers/educators trained with 
USG support 

 # of administrators and officials trained 
with USG support 

 
NB. Presents persons trained each year. 

-DED methodist: 30 
-Teachers: 1540

5
 

 
c. ITTIs: 1500 ( through 3 ITTIs)*** 
 
d. PTTIs: NTY 
 
e. report actual figures only 

(other projects, 
NGOs, 
consultants) 
 
b. Target 
rayons/schools
: 570 
-School 
Administrators/
DED: 82  
(Cohort 1 and 
2) 
-Teachers: 488 
 
 
c. ITTIs: 203 
(and 2d round 
of trainings for 
the same  680 
teachers) 
 
d. PTTIs: NTY 
 
e. report actual 
figures only 

consultants) 
 
b. Target 
rayons/schools: 1 
107 
-School 
Administrators/D
ED:  113* 
-Teachers: 994 ** 
 
c. ITTIs: 883 
(680 teachers 
and 203 
administrators) 
 
d. PTTIs: NTY 
 
e. report actual 
figures only 

12 # of policies, programs or actions taken by 
MOE or other government institutions  to 
address teacher shortages and new 
teacher retention as a result of project 
intervention 

Ta:  1 
 

Ta:  0 Ta:  0 

 Result/Component 2:  Improved 
Quality  of Student Assessment 

 
 

  

17 # of student assessment training modules 
for in-service and  pre-service training 
developed  
 
a. in-service modules 
b. pre-service modules 
c. both in- and pre-service 
d. other 

Ta: 5 modules  
 
a. in-service: 0 modules 
b. pre-service: 5  modules 
 --General, Formative Assessment 
- Primary  Math 
-Primary Tajik Language  
-Secondary Math 
-Secondary Tajik 
Language/Literature 
c. both: NA 
d. other:  NA 

Ta:  0 Ta:  0 

19 # of  workshops, trainings and consultative 
meetings conducted on formative and 
summative assessment  methods and 
approaches 
 
a. in-service 
b. pre-service 
c. other 

Ta:  8 workshops, trainings and 
consultative meetings 
 
a. in-service: 5 
b. pre-service: 2 
c. other: 1 

Ta:  0  
workshops, 
trainings * and 
consultative 
meetings 
 
a. in-service: 0 
b. pre-service: 
0 
c. other: 0 

Ta:  2  
workshops, 
trainings and 
consultative 
meetings 
 
a. in-service: 1 
b. pre-service: 1 
c. other: 0 

20 # of teachers, student teachers, educators 
(school directors, ISTTI/ PTTI/other 
instructors) and   administrators and 
officials trained in student assessment  
through… 
a. Direct project training 

Ta: 3 553  trainees 
a. Direct project training: 225 
MoE\Rayon officials: 15 
-ITTI/PTTI Instructors & Trainers: 
185 
-Other: 25 (other projects, NGOs, 

Ta: 728  
trainees 
a. Direct 
project 
training: 0 
MoE\Rayon 

Ta: 1 945   
trainees 
a. Direct project 
training: 0 
MoE\Rayon 
officials: 0 

                                                 
5 In 86 target schools cohort 1 and 2 
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No. Project Indicator
4
 

FY2010 
Target 

achieved Q2 
Cumulative PY 

3 

b. Target rayons and schools 
c. ITTIs using officially adopted project 
modules/materials 
d. PTTIs using officially adopted project 
modules/materials 
e.  F indicator calculation for educators and 
for administrators/officials 
 
Standard Indicator equivalents 

 # of teachers/educators trained with 
USG support 

 # of administrators and officials trained 
with USG support 

 
NB:  Presents persons trained each year. 

consultants) 
 
b. Target rayons/schools: 1828 
(Cohort1+Cohort2) 
-School Administrators: 258 
-DED methodist: 30 
-Teachers: 1540

6
 

 
c. ITTIs: 1500 ( through 3 ITTIs)* 
 
d. PTTIs: NTY 
 
e. report actual figures only 

officials: 0 
-ITTI/PTTI 
Instructors & 
Trainers: 0 
-Other: 0 
(other projects, 
NGOs, 
consultants) 
 
b. Target 
rayons/schools
: 525 
-School 
Administrators/
DED: 37  
(Cohort 1) 
-Teachers: 488 
 
c. ITTIs: 203  
d. PTTIs: NTY 
e. report actual 
figures only 

-ITTI/PTTI 
Instructors & 
Trainers: 0 
-Other: 0 (other 
projects, NGOs, 
consultants) 
 
b. Target 
rayons/schools: 
1062  
-School 
Administrators/D
ED: 68  
-Teachers: 994 
 
c. ITTIs: 883  
 
d. PTTIs: NTY 
 
e. report actual 
figures only 

 Result/Component 3:  Greater 
involvement of teachers in curriculum 
reform 

   

26 # of  workshops, trainings and consultative 
meetings conducted on curriculum 
 
a. in-service 
b. pre-service 
c. other 

Ta: 29 workshops, trainings and 
consultative meetings 
 
a. in-service: 24 
b. 4  
c. 1 

Ta: 0 
workshops, 
trainings and 
consultative 
meetings 
 
a. in-service: 0 
b. 0 
c. 0 

Ta: 1 workshops, 
trainings and 
consultative 
meetings 
 
a. in-service: 0 
b. 0 
c. 1 

27 #/% of teacher groups (i.e. methodological 
units, subject groups) participating in policy 
dialogues and professional exchanges 
 

Ta: 3 groups * 
 
 -1 group Primary Grade 
-1 group Secondary Math,  
-1 group Secondary Tajik 
Language/Literature 
  

Ta:  0 Ta:  0 

28 #/% of teachers participating in … 
 
a.  policy dialogues and technical 
discussions 
b.  accessing professional exchange media 

Ta:  95 000 teachers  
 
a. 30 
b. 95 000* 

Ta:  0 Ta:  0 

 Result/Component 4:  Increased 
Effectiveness  
of Education Finance Systems 

 
 

  

32 # of courses, modules or materials 
developed for education finance  

Ta: 1 manual for PTAs Ta:  0 Ta:  0 

35 # of workshops , trainings  and technical 
\consultative meetings conducted in 
education finance 

Ta: 34 workshops, trainings and 
technical \consultative meetings 
 
-33  Vahsh  
-1 regional workshop  

Ta:  7 Ta:  11 

36 # of school boards, PTAs, Advisory 
Committees or other existing community 
group trained in … 
 

Ta: 15 PTAs 
 
a. 15 PTAs 
b.  15 PTAs (including  target 

Ta:  3  PTAs 
 
a.1  PTAs 
b.  3  PTAs 

Ta:  3  PTAs 
 
a.1  PTAs 
b.  3  PTAs 

                                                 
6 In 86 target schools cohort 1 and 2 
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No. Project Indicator
4
 

FY2010 
Target 

achieved Q2 
Cumulative PY 

3 

a:  target schools 
b. QLP ed. finance pilot districts 
c. other ed. finance rollout districts (where 
QLP is not directly intervening) 
 
Standard indicator equivalent 

 # of PTA or similar school governance 
structures supported 

schools in Vahsh) 
 c. no data available from WB* 

(including  
target schools 
in Vahsh) 
 c. N/A 

(including  target 
schools in 
Vahsh) 
 c. N/A 

37 # of administrators, officials, trainers, 
accountants, school-based personnel and 
school board members trained in education 
finance functions 
 
a: Central MOE 
b. Trainers 
c. target schools 
d QLP ed. finance pilot districts schools 
e. other ed. finance rollout districts (where 
QLP is not directly intervening) schools 
 
 
Standard Indicator equivalent 

 # of administrators and officials trained 
with USG support 

Ta: 228 trainees 
 
a: 10 
b:  0 
c: 55 
-Rayon authorities:0 (see below) 
-School directors 15 
-School accountants 10 
-PTAs 30 
 
d:QLP 218 
-Rayon authorities 23* 
-School directors 74* 
-School accountants 60** 
-PTAs 61 
e. no data available from WB 
 
 
 
 

Ta: 197  
trainees 
 
a.3 
b.32 
c. 55  
-School 
Directors: 30 
-School Board 
members:  15 
-School 
accountants:10 
d.162 
-Rayon/ Local 
Authorities: 8 
-School 
Administrators: 
95 
-School Board 
members:  15 
-School 
accountants:44 
e. N/A  
 

Ta: 257  trainees 
 
a: 3 
b:  38 
c: 55 
d: 216  
-Rayon 
authorities 6 
-School directors 
95 
-School 
accountants 80 
-PTAs 26 
-other 9 
e. no data 
available from 
WB 
 

 
Only indicators for continuous data collection (according PMP) 
 
 
f) Proposed changes to Work Plan/operational arrangements 
 

 Review of Mentoring program developed by FTI - This had not been planned in the Work-plan 
initially as the program developed by FTI was not reviewed and tested until November 2009;  

 Rescheduling of second phase 8-day target school delivery training for Cohort 2 from Year 3 to 
Year 4 (November) to enable the training program to be split into two parts (which is more effective 
from the training point of view); 

 Refresher training on school management re-scheduled to 3rd quarter (due to Parliamentary 
elections); 

 ToT for accountant rescheduled to 3rd quarter (due to Parliamentary elections and request from 
MOE to give more time to select potential trainers). 

 
 
g) Support from USAID required 
 
Support for National Tolerance Education Forum requested by AOE (possibly through Safe Schools). 
 
 
h) Analysis of the project’s contribution to Education development in the country 
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 Prompting and stimulating the review of PTTI curricula for the purpose of identifying the challenges 
within the existing documents and opportunities for improvement that will lead to better prepared 
future teachers 

 Building the capacity and giving exposure to the specialists from the system, particularly  from the 
RTTI/FTI, to wider contexts of mentoring and leadership through training conducted by 
International consultant in Bishkek, Kyrgyzstan  

 With the request of the Kurgonteppa Regional department, QLP conducted a one-day seminar for 
the primary methodologists of non-target rayons (22 rayons) on effective implementation of 
modified Primary Standards (letter attached) 

 Effective EFWG meetings 

 Trained 32 TTI specialists, school directors and PTA members on training module for PTA under 
per capita implementation  

 Continue support to Vakhsh district on PCF implementation 
 
 

Meetings/travel/staff changes 

A. Table of Meetings for 1 January – 31 March 2010 

Data Organization Responsible staff 
of organization 

The main issues discussed  

January 11, 
2010 

RTTI Rajabov Z. 
Discussion of school management trainings 
that will be conducted by RTTI. Selection of 
potential trainers for these trainings  

January 25, 
2010 

MoE Ismonov F. 
Preparation and development of agenda of 
EFWG meeting 

January 29,10 QLP/USAID 
Garth Willis, Nabieva 
M. 

Discussion of WP, budget and narrative budget 
for PY3 

February 01, 
2010 

UNICEF, all donor 
agencies involved in 
education  

Representatives of 
all donor agencies 

To brief the donor community regarding the 
progress on supporting Education sector in TJ; 
to share general outcomes of FTI2 and briefing 
on FTI3 progress  

February 02, 
2010 

DED and DFD of 
Vakhsh 

Sharipov Q., 
Saidmurtazoev S., 
Uzbekova J. 

Selection of local resource person and PCF 
implementation in Vakhsh schools 

February 02, 
2010 

MoE 
Ismonov F., 
Uzbekova J. 

Discussion of accounting training delivery 
mechanism, analysis of legal-normative basis 
for PCF, Automated Expenditure Tracking 
System‟s handover and usage   

February 03, 
2010 

DED of Kulob, 
Department of State 
Supervision in 
Education of Khatlon 
Region  

Amirov D., 
Lutfulloev S.,  
Uzbekova J. 

Selection of local resource person, PCF 
implementation in Kulob schools and 
experience exchange with Vakhsh education 
specialists 

February 04, 
2010 

MoE Boqilov B. 
Official review of the refreshed accounting 
training module 

February 15, 
2010 

MoE 
Ismonov F. 
 

Training of MoE IT specialists on management 
of Automated Expenditure Tracking System 

February 17, 
2010 

MoF Hamraqulova G. 
Official review of the refreshed accounting 
training module 

March 05, 
2010 

FTI/WB 

Mr. Sergey Zairbek, 
FTI International 
Consultant on INSET 
review  

To brief the FTI IC on the approach and 
strategy used by QLP in the direction of INSET  

March 11, RTTI Mr. Abdulazizov To review the success and challenges of RTTI-
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Data Organization Responsible staff 
of organization 

The main issues discussed  

2010 Vahobjon, Rector QLP joint collaboration and agree on further 
QLP support to the INSET 

March 15, 
2010 

MoE 
Rasulov A., 
Ismonov F., 
Sayfutdinova S. 

Development of schedule of joint monitoring 
with MoE  

March 18, 
2010 

GTZ 

Mr. Christian 
Richard, 
Basic Education 
Project Manager    

To share experience and agree on joint 
activities in PRESET to avoid overlap and 
repetition  

March 18-19, 
2010 

QLP/USAID Nabieva M.  Review of plans for PY3 

 

 
B. Changes in Staff  

n/a 
 
 
C.  Staff Travel / Visitors  

Dates  Name  Purpose 

27 January  - 
4 February 
2010 

Jyldyz Uzbekova, Regional 
Education Financing Director 

Tajikistan:  Participation in PTA training, EFWG 
meeting, discussion of collaboration activities with 
MoE/FTI-3, selection of LC in Kulob and Vakhsh 

16 – 23 
February 
2010 

Program Specialists, FTI 
Regional and National 
consultants, QLP local 
consultants 

To attend regional training on Mentoring 
concepts delivered by Mr. Mike Scaddan-QLP 
IC and half day presentation on assessment by 
Mr. Vladimir Briller, IC on Assessment. 

6 -13 March 
2010 

Diana Lubelska, IC on PTTI & 
Standards 

Run 2 day workshop on outcomes of the PTTI 
curriculum review and setting tasks for further 
development 

10-13 
March 2010 

Svetlana Sirmbard, Regional 
Consultant on PTTI reform and 
Bologna Process 

Co-present during 2 day workshop on PTTI 
reform 
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Safe Schools and the Reduction of School Related Gender Base Violence (SRGBV) 

A. Project Goal 

The overall purpose of the Safe School Program (SSP) is to introduce the DOORWAYS materials in a 
contextual way, leaving materials in local languages and training capacity to disseminate them further. 
The Doorways materials were developed to provide school and community stakeholders with the 
understanding and tools to create safe environment for all girls and boys that promote gender-
equitable relationship and reduce SRGBV, resulting in improved educational outcomes and reduce 
negative health outcomes.  
 
1. Reviewing and adapting the Doorways materials to the country’s needs and circumstances 
in collaboration with key government stakeholders 
 
1.1. Review existing teachers training materials on gender –based violence 
 
The Doorways Manuals were translated into two languages: Russian and Tajik; edited and formatted. 
The President of the Academy of Education (AOE)   reviewed the content and provided feedback on 
Doorways Training Manual for Teachers. Currently the Doorways Training Manuals for Students is 
under the review of AOE. 
 
Meetings were held with the stakeholders to examine Doorways training materials in order to 
incorporate all local concerns and needs in the training materials.  
 
Doorway Teachers Training Manual was reviewed and approved by the Republican Educational and 
Methodological Center.  
 
The feedback provided from AOE and the Republican Educational and Methodological Center, and 
MOE has been taken into account and incorporated into the Manuals.  
 
Official approval to initiate the introduction of Doorways materials in RTTI curriculum has been 
obtained from the Ministry of Education.  
 
Jointly with AOE, MOE UNICEF has institutionalized healthy life-style training modules which 
appeared to be based upon the Doorways materials. To avoid duplication the decision was made to 
cooperate with UNICEF and incorporate the Doorways SRGBV elements into the existing UNICEF‟s 
Healthy life-style curricular developed in collaboration with the AOE. 
 
Piloting of Community Counselors Training Manual in Vakhsh District    
 
QLP selected 4 pilot schools using the following criteria: 
Involvement in the UNICEF Healthy Lifestyle Program (school #3 in Vaksh, school # 8 in Kurgon 
Teppe and Schools # 1 and 9 in Dushanbe). These schools were selected to experience the 
perception differences between  materials and trainings at urban vs. rural bi-lingual schools.  
The Doorways II training materials - Community Counselors Manual were translated into Russian and 
Tajik languages. 
 
NGOs that work locally and therefore are familiar with the local context were identified for the field 
testing of the Community Counselors Training and the Manual. From those,  NGO staff trainers were 
selected. The NGOs identified list of community stakeholders at the site of the pilot school.  
 
Doorways Community Counselor Manual training was piloted in Vaksh district during March. The 
training was led and facilitated by local NGO trainers who had been working in the target community in 
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a „Protect Women Against Violence‟ project since 2000. The training venue was secondary school #3, 
in Vakhsh. The training was successfully conducted and trainers report delivered. The Community 
Counselor Manual was adjusted based upon the trainers‟ recommendations. 
 
As a result twenty three community members are trained in the Vakhsh target area (see Attachments 
1 - The list of participants and Attachment 2- Training Schedule).  
 
Train TOT on the use of the Doorways III - Teacher Training Manual 
 
To conduct TOT, QLP made a decision to hire two Consultants from Ukraine experienced in designing 
and launching UNICEF Tajikistan Healthy life-style program. The hiring process was completed in 
March and the trainers will be in-country to conduct the training in April.   
 
List of trainers trained by UNICEF in Health life-style program was obtained. Based on the obtained 
list key trainers have been identified to participate in TOT training.   
 
M&E plan 
 
The QLP will hire an International Consultant  to produce sample questionnaires used as a guideline 
to do the pre-test and post-test in schools and communities, set indicators to measure behavior 
changes in teachers, students and communities. 
 
Together with the QLP Regional M&E Specialist and with the support of experienced local consultants 
the SS project will do the pre-test in April. 
 
 
a) Implementation challenges 
 
In order to meet training (TOT) requirements, QLP proposed to USAID to split the International 
Consultancy between training support and M&E support. The training support has been approved and 
QLP will seek approval for the M&E consultancy during April 2010. 
 
 
b) Cooperation with local government counterparts  
 
SS gets positive and intensive support from the key partners - AOE and Republican Educational and 
Methodological Center in reviewing Doorways Manuals and initiated work to incorporate Doorways 
materials into the RTTI curricula.   
Trainers from RTTI and target areas education departments are ready to participate in TOT training on 
Doorways Teacher Training Manual which hopefully will lead to sturdy institutionalization of the 
SRGBV Manuals.  
 
 
c) Forecast of Activities for the Next Quarter 

 

 To conduct TOT  on Doorways Teacher Training Manual (April) 
 

 After the TOT training piloting in schools will be conducted in Vaksh, Kurgan-Tube and 
Dushanbe 
 

 Doorways Manuals will be  finally reviewed and updated and incorporated in RTTI curriculum 
for training of teachers 
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 Doorways Students Training Program will be develop to further institutionalization. SRGBV 
Doorways I - Student Training program elements will be incorporated into the existing UNICEF 
Healthy Lifestyle program. Further practical phase how to train trainers  on the revised Healthy 
Lifestyle program  will be finalized with AOE and the Regional Consultants from Ukraine.  

 

 Doorways Manuals III – Teacher Training Manual  and Doorways I – Students Training Manual  
will be finalized , provided for publication and duplication  

 

 Field visit to monitor school  trainings  (4 trainers) 
 
 
2. Achievement of Targets for the Quarter 

 Official approval to include Doorways III Manuals in curriculum.  

 Twenty three members of the community were trained in one pilot school in Vakhsh district  
 
 
3. Proposed changes to Work Plan/operational arrangements 

N/A 
 
 

4. Support from USAID required   
N/A 
 
 

5. Analysis of the project’s contribution to Education development in the country 
 
 
Table of Meetings - Safe School Program  

 

Date Organization Responsible staff 
of organization 

The main issues discussed  

January 09, 
2010 

USAID 
USAID – Garth, 
Mavjuda 

Meeting with donor to discuss project 
activity  

January 19, 
2010 
 

AOE Karimova I.Kh 

Coordination of program activity; 
discussion on how to incorporate the 
principals of comprehensive Safe school 
approach into national extracurricular 
program  

January 20, 
2010 

School #1 
Zauch Jamila 
Ilhomovna  

Potential trainer and possible school for 
piloting   

February 1, 
2010 

USAID 
USAID – Garth, 
Mavjuda 

Meeting to discuss challenges  and 
strategy direction in SS implementation  

February 3, 
2010 

AOE 
Mrs. Karimova 
Irina Kholovna 

Meeting with the Head, AOE to identify 
trainers for TOT and  discussion of the 
mechanism of intervention   

February 4, 
2010 

UNICEF Nisso  Kasimova 
To get the list of potential trainers and 
official permission to use UNICEF 
materials. 

February 4, 
2010 

QLP 
Mavjuda Nabieva,  
 Garth Willis 

To review and finalize IC SOW and sent to 
HQ and consequently for USAID approval 

February 8,          MOE Partovov Faizullo To brief on SS project and  get the 
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Date Organization Responsible staff 
of organization 

The main issues discussed  

2010, Innovation and 
Science Department  

permission for AOE to be involved with SS 

February 9, 
2010 

RTTI 

Pedagogical and 
Psychological 
Department 
Department on 
Innovations 

Safe School project introduction  and 
meeting with RTTI trainers trained in 
UNICEF‟s Healthy life-style program  
To identify list of trainers 

February 11, 
2010 
 

AOE 
UNICEF 
RTTI 
MOE 

Karimova I. Kh. 
Nisso Kasimova 
Abdulazizov 
Jamolidinov 

 Discussed action plan on how to 
incorporate Doorways materials into 
UNICEF‟s  Healthy life-style program  

March 5, 
2010  

         USAID 
 

Garth, Mavchuda 
Karimova 

Meeting with donor to discuss challenges 

March  9, 
2010 

AOE Karimova I.Kh 
Comments and Feedback on Manuals 
Discussion of SOW, and Contract 

March  12, 
2010 

AOE 
Methodology Center 

Karimova I.Kh 
Mulloev 
Abdusamad 

Meeting on issues of institutionalization of 
Doorways in the curriculum  

March 17, 
2010 

Methodology Center 
Mulloev 
Abdusamad 

Feedback on Manuals for Teacher 
(Tajik version) 
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Kyrgyzstan 
 
1. Program Overview  
 
a. Overview of activities conducted in the previous quarter and how these activities relate 
toward progress of reaching the overall project goals. 
 
Project Architecture 
 
Recruitment of IC and LC for each component 
 
Task completed: ICs and LCs recruited for all components. Deployment of three ICs to the field took 
place during the reporting period. 
 
School selection for Cohort 2 target and control schools  
 
Twenty five target schools selected in Jalalabad oblast from Suzak, Bazar-Korgon, Nouken raions and 
Jalalabad city. The list has been finalized upon USAID and MOES‟ approval. Orientation meeting was 
held with school principals and heads of Raion education administration where project implementation 
and M&E approaches were presented to the participants. The participants expressed enthusiasm for a 
chance to participate in the project. This activity laid the ground for further project intervention. 
 
Media outlets selection & Interaction 
 
Work with teachers‟ newspaper, the Kutbilim, is ongoing. Media outlets are invited for project related 
events. This task will promote visibility of the QLP. 
 
Creating QLP Promotion materials 
 
Project promotion materials like brochures and calendars were developed since the beginning of year 
3 and completed this quarter. Other promotion materials like pens, pins, etc. will be ready in the next 
Quarter in line with activities focused around promoting QLP achievements.  
 
Create and clarify terminology – Kyrgyz Glossary in education field 
 
A working group has been set up involving specialists from KAE, MOES, National Commission on 
Kyrgyz language, and other experts. Work is in progress to develop a glossary to clarify education 
terminology, particularly new concepts, in Kyrgyz language. This will help educators to understand 
terms with specific definitions and support better and consistent conceptual understanding of the 
project‟s activity (as well as that of other interventions in the education sector). 
 
 
IR 1. Improved Quality of Teacher Training in Student-Centered Methods 

1.1 Improved Quality of In-service Training 
 
1.1.2. Training of instructors to teach modified courses in Yssyk Kul ITTI, Jalal Abad and 
Batken MCs 
 
Three rounds of TOT for Yssyk Kul ITTI were completed, including TOT on Student Centered 
Methodologies (completed in QI),  TOT on Student Assessment and Curriculum Development 
(January 21-23, 2010), and a  TOT on efficient delivery of modified ITTI courses (February 1-7, 2010).  
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Yssyk Kul ITTI proved to have rather strong background, learning skills and willingness to adapt to 
new approach in in-service teacher training. Instructors also accepted with enthusiasm the teaching 
approach, and opportunities for improvement of performance through class observation and feed-back 
to each other.  
 
The leading instructor for school principals from Yssik Kul ITTI visited Bishkek for an on-site 
consultations with IR 4 specialists and the head of the Management Department of KAE to gain full 
understanding of the content of Financial Management Sessions (February 15-16, 2010). 
 
Yssyk Kul ITTI introduced the first QLP supported ITT course in its regular course on February 8th, 
2010 for school Directors.  
 
TOTs for Batken and Jalalabad Methodology centers conducted in the reporting period: TOT on 
Student Centered Methodologies (January 14-16, 2010), and TOT on Student Assessment and 
Curriculum Development (March 4-6, 2010). These two TOTs are focused on building common ground 
and knowledge platform for efficient delivery of the modified ITT courses. Initial ITT courses will be 
conducted for QLP target schools in summer 2010. 
  
1.1.2.3. Master trainer observations during trainings of newly trained instructors  
 
Observation visits conducted at Yssik Kul ITTI during the in-service teacher training for deputy 
principals during March 15-27, 2010. An observation visit by Head of the Management Department of 
KAE, Kaliman Junushalieva, was planned for March 18-20th. However due to internal circumstances of 
KAE the visit had to be cancelled. (See Implementation Challenges) 
 
This type of observation visits to regional ITTIs by the KAE leading and best performing instructors 
serves several objectives and outcomes:  

a) Strengthens the KAE leading role and coordination over the regional ITTIs to ensure integrity 
and cohesion in the in-service teacher training system; 

b) Provides a leverage for quality assurance  

c) Provides regional ITT instructors with expert resources for consultation and feedback to 
improve their performance.  

 
1.1.3. Mentoring/ongoing capacity building of ITTI instructors 
 
Recruitment of experts. SOW developed and one master trainer of MGT, one LC and one IC were 
hired.  SOW for one master trainer from the system is pending contract signing. (See Proposed 
changed to Work plan/operational arrangements).   
 
Opting for assignment of the lead role in the process to the local consultants is an opportunity to 
ensure the relevance and applicability of the developed materials. This serves the overarching 
objective of strengthening local capacity under QLP.  
 
Development of observation instruments. Development of the complex observation instrument is 
partially complete. Self-evaluation sheet is developed, which will serve as a tool for self-reflection of 
the in-service teacher trainer and a tool for identifying strengths and necessary improvements for the 
training module.  
 
Develop and conduct training for ITT mentors. The outline of the mentoring training module has 
been prepared. Specific sessions are under development along with the mentoring training module 
development under SIR1.3. Module developers under these two subcomponents are working as a 
team. ITTI mentoring module finalized during the reporting period.  
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The current plan is to hold mentoring training at KAE in early April 2010, and to hold the same training 
in Osh ITTI in the first week of May, 2010. 
 
Information workshops. A 5-day workshop on Student Centered Methodology, Student Assessment 
and Curriculum development and efficient delivery of modified ITT courses was conducted for those 
instructors of target departments, heads of target departments and other interested instructors of KAE 
who had not been trained during February 16-20, 2010 training.  
 
The workshop turned out to be a very timely event. In year 2, only selected instructors from target 
departments were heavily involved in the QLP activities, and achieved significant improvements in 
their performance and capacity. Some other instructors, who were not involved in the training activities 
in year 2, were obliged to run the same regular ITT courses after the KAE Academic Council approval 
of the courses as binding for the selected target departments and all regional ITTIs. Therefore, without 
proper training and practice, these instructors were facing significant challenges in their work.  
 
The 5-day seminar provided them with the opportunity to gain the background materials to build the 
proper delivery of the courses. Moreover, they practiced actual training sessions and received 
constructive feedback to improve training delivery. Lesson learned from this activity was necessity to 
allocate more time for session simulations; therefore it was decided to allocate 6 days for the next 
similar seminar to be held for Osh ITTI (scheduled for April 19-24, 2010).  
 

1.1.2.5. Improvement of the project deliverables 
 
ITT instructor‟s self-reflection form was developed to collect information on what and how the courses 
can be improved to make it more efficient and accessible for the ITT course participants and to raise 
the applicability of the skills taught during the courses.   

 
1.1.2.6. Equipment and literature for Osh and Issyk Kul ITTIs 
 
Purchase of equipment and literature for Osh and Yssyk Kul ITTIs, though planned, was not 
completed in the reporting period.  

1) The operational budget was not yet approved; therefore the final allocation of funding amounts 
to each ITTI is not decided yet.  

2) As the Project will provide in-service courses to target schools through Jalal Abad ITTI in tear 
3, it has been proposed to increase the overall amount to provide equipment supply support for 
Jalal Abad ITTI this year as well. No final decision made on this request. (See Proposed 
Changes to Work Plan for details). 

In April QLP plans to send needs assessment requests to target ITTIs, and proceed to tendering and 
procurement in the third quarter.  

 
 
SIR 1.2 Pre-service teacher training 

 
1.2.1 Support new teacher retention (Tasks 1.2.1. –1.2.1.3) 

 
Modify the Report on New Teacher Retention into the Strategic document: Initially it was planned 
that LC with the help of a Technical expert from the Ministry of Education will develop the strategic 
document. However, after IC Diana Lubelska‟s input (structural development of the strategic 
document) it became obvious that new approach is needed to develop the document. Inputs from 
various stakeholders are needed in order to create such strategic document. It was decided to start up 
a new working group representing MOES, Parliament, and possibly Agency on Local Government. 
Working group has already been formed and its first meeting has been conducted.  
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Local Consultant to develop Guidebook for young teachers on the introduction into the teaching 
profession was selected and hired. The structure of the Guidebook for young teachers has been 
developed.  
 
1.2.2 Improve PTTI curricula on 3 target specialties 
 
IC Diana Lubelska arrived in Bishkek and developed the content and structure for eight one-day 
trainings for Arabaev university instructors. The outline of the Guidebook for young teachers and 
outline of the training module for university supervisors have been prepared. 
Training 1 “Experiential learning, reflective grid and the learning cycle”, Training 2 “Designing teacher 
training tasks”, Training 3 “Learning cycle and analysis of training materials” were conducted for 
instructors at Arabaev State University. University instructors conduct lessons integrated by the 
project.  Lessons are being observed by LCs, university instructors fill in self-report forms, and 
students are being surveyed. 
Handbook for university instructors on how to develop work programs and on their content developed 
and 100 copies distributed.  

 
1.2.3 Strengthen linkages between universities and schools (Tasks 1.2.3.1-1.2.3.5) 
 
The Student Practicum Working Group was formed and its first meeting conducted. Participants 
discussed university regulation on student practicum developed by LCs of the Project (See challenges 
section for more information). 

 
 
IR 1.3 Improved Capacity of Education Administrators in Mentoring, Monitoring and 
Pedagogical Leadership 
 
1.3.2 Training of HMU in Mentoring technologies  
 
A regional workshop on mentoring and pedagogical leadership was led by the International Consultant 
and joined by the staff from all QLP countries. This training became a starting point for further 
mentoring activities and enhanced the capacity of the QLP staff on the above issues.    
IC jointly with LCs developed training modules and handouts for the upcoming workshops for school 
administration (principals, deputy directors and heads of methodology units). Also a joint monitoring 
and technical assistance took place in one of the target schools in Chui Oblast. Methodological 
consultation in monitoring and technical assistance provided by IC allowed Local Consultants to more 
effectively promote new learning approach at schools.  Findings and recommendations from such 
technical assistance and monitoring will be promoted at the MOES and education system level in Year 
4.  
 
Systematic school visits to cohort I schools aimed at monitoring the level of progress of practical 
application of training materials are underway.   
 
1.3.3 Training of Directors and Zavuches (Deputy Directors) in Pedagogical Leadership 
 
The training module is developed. The international consultant provided technical inputs to this 
process via e-mail and on-site support. A 3-day workshop for school administration and Raion 
education administration was held during the school spring break (March 23-31, 2010). 
 
1.3.4 Training of RED on Monitoring  
 
Start-up training on monitoring was provided to rayon education departments during the above 
mentioned 3-day training (1.3.3).  
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Research of current monitoring practices among REDs has been launched. Findings and 
recommendations of this research will be promoted with the MOES and education system level for 
institutionalization in Year 4 and 5. 
 
IR 2. Improved Quality of Student Assessment 

 
2.1. Improve Student Assessment Guide Book, training module 
 
2.1.1. Improve Student Assessment (including formative assessment) Guide Book 
 
Working group has been formed (1 LC and 3 Technical experts) for further improvement of the 
Student Assessment Guide Book. IC visited Kyrgyzstan for 5 working days. Two groups of experts 
worked with IC during his visit: first group (4 experts) on improving Student Assessment Guide Book 
(content, necessary changes and additions to the Guidebook discussed); second group on developing 
video training on formative assessment (tentative content of the video training developed). Detailed 
elaboration of the video training content is in progress.  

 
2.2.1. Recommendations on improvement of the Regulation on holding subject Olympiads  
 
Second draft of the Regulation on holding Republican Olympiad prepared by technical experts was 
revised during the second meeting of the working group. Additional section “Principles of formulating 
Olympiad questions” was introduced. As a result of detailed comprehensive discussion two things 
were added:  
 

1. Prize winners of Olympiads on national and international levels are eligible to enter to 
universities through the government scholarship, if scores from the national scholarship test 
are above a defined threshold. This provision is correlated with the government decree on the 
distribution of government scholarships.  

2. Twelve different attachments that explain procedures of Olympiads are being developed. 
These attachments will promote transparency and accountability at School Olympiads.  

 
Final draft of the Regulation was submitted to QLP staff, IC and LCs for feedback and comments.  

 
 
IR 3. Greater Involvement of Teachers in Curriculum Reform 

3.1:  Improved Use of Skill-Based Educational Requirements in Subject Matter Teaching  
 
3.1.1. Develop Syllabus guide on focus subjects (2 subjects in grades 1-4), (2 subjects in 
grades 5-9)  
 
Technical experts‟ group was set-up to develop 4 syllabus guides in the following subject areas:  

 Motherland  

 Math in primary grades  

 Kyrgyz language 

 Math in secondary grades  
 
Two working group meetings were conducted in the reporting period. Format of the syllabus guide was 
discussed and initial samples were developed and analyzed by technical experts.   
 
 
3.1.2. Select and publish Supplementary Materials (SM) developed by teachers 
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The contest announcement selecting supplementary materials for target subjects was developed and 
ready for publication through the teachers‟ newspaper and distribution among target schools.  
 
3.2.1. Involving teachers in discussion through Mass media 
 
Selected group of technical experts and the LC conducted five meetings in order to select best lesson 
plans that reflect child-centered learning for publishing at the Kutbilim Sabak newsletter. Some 
selected lesson plans and part of the article on formative assessment was previously published in 
February and March issues.   
 
 
IR 4. Increased Effectiveness of Education Finance Systems  

 
4.1.1.1. Provide technical assistance to EFWG in oversight of per capita financing 
implementation 
 
The preliminary date of the next EFWG meeting is still under discussion with MOES. The draft agenda 
has been developed.  
 
During the meeting QLP intends to update the Working Group on PCF implementation progress in 
Chui oblast, the challenges and the achievements. Such regular meetings provide a platform for 
discussing cross-sectoral issues among all involved partners and stakeholders related to PCF 
implementation. 
 
4.1.1.2. Increase central government officials’ capacity in PCF implementation 
 
Conducted two monitoring visits with MOES representative, who is a member of the EFWG: 
Moskovskiy rayon (32 school principals participated) and Jayiil rayon (53 school principals 
participated). The findings and results of these monitoring visits will be discussed at the next EFWG 
meeting.  
 
4.1.1.3. Increase public awareness on PCF and AC involvement 
 
A number of articles were published within the reporting period in the teachers‟ newspaper “Kut Bilim”. 
An article entitled “Capacity building of Advisory Committee members” was published on February 19, 
2010. Further articles; “School principals participated in six-day training on effective management in 
education” was published on March 19, 2010.  
 
4.1.1.4 Support the transfer of ownership and funding authority from RayFO/ RayOO to 
municipal administrations for 139 schools in Chuy Oblast 
 
A meeting discussing the process of transferring ownership and funding authority to schools was held 
with the National Agency of Local Government. This will allow schools to open independent 
accounting departments, obtain financial independence and provide motivation for the efficient use of 
school budget. A TOR has been developed for a local consultant/lawyer who will meet with relevant 
bodies, analyze the needs and roles of different actors and prepare proposals including draft decrees 
and orders. A candidate for this position has been selected and the selection is being reviewed by 
Abt‟s management staff.  
 
4.1.3.1 Roll-out of six-day training module “Effective education management” for school 
directors of Chuy oblast 
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Two six-day trainings for school principals of Chui rayon and Tokmok city were conducted on 5-10 
January and 9-14 March, 2010. A total of 59 school principals participated in two workshops (report 
attached). These trainings helped school principals sufficiently increase their capacity on financial 
management and accounting. 
 
4.1.3.3   Develop six-day training module “Accounting in schools” for school accountants 
 
A draft outline of the training module has been developed and TORs for local consultants who will 
develop the course have been prepared. Potential candidates were interviewed and two selected to 
develop an updated training program.  
 
4.1.3.6   Support improvement of school teachers’ incentive system (CLP) 
 
The practical manual has been printed and distributed to schools of Chui oblast (320 copies in Kyrgyz 
and Russian languages). The manual will help the Methodological Unit of teachers to evaluate 
teachers‟ performance and provide incentives through awards under the PCF structure. The manual 
provides a detailed description of a number of criteria to evaluate teachers‟ performance and a 
separate section considering the criteria for evaluation of the Heads of methodological units.  
 
4.1.3.7 Support mentoring of school directors, deputy principles, accountants and RayONO 
specialists (Jointly with SIR 1.3.) 
 
Mentoring visits conducted in Moskovskiy rayon on 26 January, 2010. Providing practical 
consultations helps to improve management and accounting in schools. 
 
4.1.3.8 Support integration of the automated expenditure tracking system in RayONO and 
MoES KR 
 
A one-day technical workshop conducted in February to support the integration of the automated 
expenditure tracking system in the Ministry of Education and Science was held. Thirteen specialists of 
Rayon Education Departments attended and were trained on correct data collection and data entry. 
Data on school finance for 2009 was collected and is being used to prepare a draft analytical paper 
based on the first full year implementation of per capita financing. This task will help set-up a database 
to analyze finance and management reforms at school, rayon and Chui oblast level. Database at the 
MOES level can be used to support evidence-based decision-making. 

 
4.2.1.1 Roll-out a three-day module “Community Involvement in School management’ 
 
Two three-day trainings “Community Involvement in School Management” were conducted on 9-11 
February and 24-26 February. School principals and Chairmen of ACs participated in the trainings 
(total of 65 participants). As the result of this training the first budget hearing at school level in 
Kyrgyzstan took place on March 18 in Kara-Jygach school of Alamedin rayon. This task heavily 
supports increasing involvement of community representatives in school management and budget 
transparency. In result, the budget development and administration process is becoming more 
transparent and accountable, and the use of financial and other resources is more efficient.  
 
4.2.1.3   Support formal registration of ACs in target schools 
 
Thirty five ACs registered in Justice Department of Chui Oblast. Legalizing ACs allows for social 
partnership between the school and parents on a formal (legal) basis as ACs will become independent 
juridical entities enabling collaboration improving the quality of education. 
 
4.2.1.4 Strengthen AC’s role in school management 
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The design of information displays for schools has been complete. One sample stand was prepared 
and delivered to Kara-Jygach school of Alamedin rayon for display during the budget hearing (see 
4.2.1.1).  
This supports transparency and accountability of school finance and management; provides 
information about the levels and sources of school financing and increases public awareness about 
AC‟s role, responsibilities, activities and activity plans.   

 
 
b) Implementation challenges 
 
Project Architecture 
 
QLP was not able to recruit a Program Manager, who plays a key role in tasks related to Project 
Architecture, and it is unlikely that the post will be filled due to budget limitations. Under such 
circumstances QLP is looking at hiring some local experts on a short-term technical assistance basis. 
Assistance is needed to organize: 

 Mentoring Training on  Program related fields; 

 Branding and Marking Training; 

 Training on writing effective success stories; 

 Organize representational events with key contacts at the MOES, Parliament, Kyrgyz 
Government, and NGO sector in order to promote better understanding/ importance of QLP 
related issues; 

 TV and Radio program broadcasting on project related activities & success. 

 
IR1: Teacher Trainings -- 

 As part of capacity building and institutionalization efforts the KAE trainers‟ visits to regional ITTIs 
is foreseen in the work plan. In Year 3 the modified ITT courses were accepted by Yssyk Kul ITTI. 
There is at least one target subject course in each month, which requires at least 2 full day 
observation and feedback. Tight work schedule of KAE leading instructors and somewhat 
unwelcome attitude of KAE president to these specialists is causing challenges in implementation 
of the program activities within the schedule. In Q2 a visit of the head of the Management 
Department of KAE was planned for March 18-20, 2010 to observe the ITT course for school 
deputy principals, however, the visit was reschedule to May, 2010 due to lack of the authorization 
of the KAE instructor‟s visit by the KAE president. 

 QLP started interventions with Jalalabad Methodology Centre last quarter and continues during 
this quarter. There is a concern about the lack of both number and quality of specialists/trainers 
from the Methodology Centre and therefore the capacity of the project to deliver effective training 
to the Cohort 2 target schools. QLP may mitigate this issue by using trainers from Batken and 
Osh to supplement the training capacity. This will respond to the concern for the capacity to train 
Cohort 2 target school teachers, but the question over the longer term quality of training in 
Jalalabad Oblast would remain. 

 Some QLP capacity building activities are actually taking place later than envisaged during the 
planning activities. This is due to clash of schedules of courses and other activities‟ partner ITTIs 
have, which were approved at the beginning of academic year. Any QLP program activities that 
involve critical mass of the instructors needs to be agreed upon by the management of the partner 
ITTI, as some changes need to be made in their schedules to ensure participation of these 
people. This challenge calls for advance planning and advance notice to our partner ITTIs.  

 The development of the training module on mentoring and observation toolkit has been delayed 
due to limited human resource capacity, and delays in other program activities proceeding to this 
particular one. Master trainer involved in the mentoring module and observation toolkit is heavily 
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involved in other training activities of QLP. Therefore there are some challenges related to time 
and work load demands of experienced trainers.  

 It was envisaged that Arabaev university instructors would pilot the modified work programs at 
target departments. Namely, it was planned for each instructor to conduct at least three trainings 
on selected themes modified by QLP and developed by corresponding pieces of the educational-
methodological set (lecture plans, questions for seminars, tasks for practical sessions, work 
sheets, laboratory lessons plan, work sheets for students' independent work, list of materials for 
students assessment, etc.). During preparation for the pilot, it was revealed that some of 
instructors expected payment for this job. QLP would not make such payments as implementation 
of the work program is part of these instructors‟ official job. After instructors were informed that 
piloting work will not be paid, some of them refused to work with the Project, while others agreed 
to plan and conduct not 3 lessons, but 1 or 2. There are 18 instructors out of 40 trained, who are 
willing to pilot the work programs integrated by the project.  

 There was a delay in student practicum modification. The Student Practicum Working Group, 
created at Arabaev University, turned out to be ineffective. Although attempt was made by the 
Project to organize a meeting (four times) members of the Working group proposed by Arabaev 
University simply didn‟t come to the meetings. A new working group was set-up recently. 
Introduction of members with the relevant documentation took place.  

 IC approval took longer than anticipated due to absences of the decision making staff at USAID. 
As a result IC for Mentoring, Monitoring and Pedagogical Leadership, Mike Scaddan was 
deployed to the field two weeks later than planned. This caused delay with program activities.  

 
IR2: Improved Quality of Student Assessment-- 

 Approval of IC, Vladimir Briller, by USAID took longer than anticipated. As a result, and because 
of his tight work schedule, Vladimir Briller‟s visit shortened to only 5 working days, instead of 14 
as planned. Part of consultancy was agreed to be carried out via e-mail.  

 Task “Improvement of the Regulation on holding school Olympiads” delayed for three weeks as 
the planned time coincided with the period of holding Republican Olympiads. Technical experts 
from KAE, MOES, and universities are involved in the National Olympiads. This caused a delay of 
work. 

 
IR3: Involving teachers into Curriculum reform-- 

 Key specialists from KAE to develop Syllabus Guides were busy with their main work and other 
QLP training activities. This caused delay in launching the task.  

 
IR4: Increased Effectiveness of Education Finance Systems--  

 Local governments are not willing to provide financial independency and allocate full amount of 
funds to some schools. This problem was discussed at the EFWG meeting in December 2009and 
subsequentl meetings and discussions were held with rayon and local government 
representatives on regular basis to address this problem. 

 Lack of appropriate accounting structure and systems at school level, combined with low capacity 
of accountants lead QLP to providing regular mentoring visits to school accountants 
(consultations, short on-site trainings). 

 Low potential and lack of accounting knowledge among school directors and accountants was 
overcome by way of conducting two six-day trainings on Effective Management in Education with 
a special section on accounting procedures at schools. 

 Passive role of MOES and lack of information and knowledge among deputies of Jogorku Kenesh 
about PCF implementation process and mechanism of community participation in school 
management was tackled by way of involving the MOES representatives to all QLP activities and 
events. QLP has also published articles about PCF and ACs in MOES newspaper Kut-Bilim; 
organized joint monitoring visits to schools; provided information/reports about significant events 
conducted by the project.  
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 MOES abolished the Information technology department (as a result of structural reorganization in 
MOES) that was collecting data for entry to the automated tracking expenditure system. Now the 
data will be collected by the Schools department. QLP has conducted one-day workshop for 
RayOO specialists and school management department specialist on proper data collecting and 
data entering techniques.  

 
 
c) Cooperation with local government counterparts  

 
Project Architecture 

 Kyrgyz Academy of Education  

 Ministry of Education and Science 

 National Commission on Kyrgyz language 

 Turkish-Kyrgyz Manas University 

 University of Central Asia 
 

IR1. Teacher Training 

 Kyrgyz Academy of Education  

 Osh Oblast In-Service Teacher Training Institute  

 Yssyk Kul Oblast In –Service Teacher Training Institute  

 Jalal –Abad Oblast Methodology Center  

 Batken Oblast Methodology Center  

 Arabaev University 

 Rayon education departments 

 Target schools 
 

IR2. Student Assessment 

 Ministry of Education 

 Soros Foundation, Kyrgyzstan 

 Osh ITTI 

 Yssyk-Kul ITTI 
 

IR3. Involving teachers into Curriculum reform 

 Kyrgyz Academy of Education  

 ADB second Education Project 

 Ministry of Education 

 Teachers‟ newspaper “Kut Bilim” 
 

IR4. Education finance 

 Ministry of Education and Science 

 Ministry of Finance 

 World Bank/Rural Education  

 Kyrgyz Academy of Education 

 Rayon finance departments of Chui oblast 

 Rayon education  departments of Chui oblast 

 National Agency on Local Self-government and ayl-okmotu 

 Jogorku Kenesh, deputies of Education committee 

 Schools of Chui oblast 
 
 
d) Forecast of Activities for the Next Quarter 
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Project Architecture 

 Arrange online (distance learning) mentoring training on program related activities for project staff 

 Organize one-day Branding and Marking Training through USAID 

 Arrange regional one-day training on how to write success stories 

 TV programs on project related activities 

 Publications of QLP updates through MOES "Kut-Bilim" teachers newspaper 

 Organize media tour to target schools through coordination with USAID office 

 Organize “Round Tables” discussions on QLP research findings with Members of  Parliament, key 
officials from the Kyrgyz President‟s Administration, Kyrgyz  Government & and MOES in order to 
promote Education Reform through Policy Dialogue 

 Develop progress report based on QLP researches‟ findings 

 Create terminology – Kyrgyz Glossary - in education field 
 
 

IR1. Teacher Trainings 
 
SIR 1.1 

 Conduct seven-day TOT on how to teach modified training course for JA and B Methodology 
Centers  tentatively on May 1-7, 2010  

 Master trainers to observe regular trainings conducted by newly trained instructors of YK ITTI:  
o April 05-17, 2010 Training for Kyrgyz language teachers.  
o May 10-22, 2010 Training for deputy principals.  
o June 07-19, 2010. Training for elementary school teachers 

 Monitoring and mentoring visits to KAE, Osh ITTI and Yssyk Kul ITTI  

 Conduct 3-4 days training on mentoring for system instructors, heads of departments and MGT 
trainers at KAE  

 Conduct 3-4 days training on mentoring for system instructors, heads of departments and MGT 
trainers at Osh ITTI 

 Conduct five days intensive training on SCM, SA and CD and Learning at Osh ITTI for Heads of 
Departments and untrained instructors 

 Review of the training module by a working group of practicing trainers from KAE, Osh ITTI and 
master trainers for eventual modifications 

 Review of the Methodological Guidebook 

 Hire TE to consolidate the materials of the Teacher‟s Toolkit and develop its final design 

 Purchase equipment and literature for Osh ITTI, Yssyk Kul ITTI and Jalal Abad Methodology 
Centers  
 

SIR 1.2  

 Meetings with different groups of stakeholders to identify what each stakeholder can and will do 
and develop the final draft of the document with cost estimates for submission to Parliament  

 Develop final draft of policy paper and submit to Parliament and Government of KR 

 Develop guidebook for young teachers on the introduction into the teaching profession 

 Training 4 “Are good teachers born or made? The role of personal qualities. Facilitation skills” 

 Training 5 “Assessment: formative & summative; assessment methods; developing criteria & 
indicators” 

 Training 6 “Teacher training and teacher development. Models of training” 

 Develop and sign MOU with OshSU 

 IC, LCs and TE(D)s analyze content of courses in OshSU 

 Conduct meeting with Student practicum Working group (Arabaev university faculty) to discuss the 
final draft of the new „Model of Student Practicum‟ 



35 

 Develop final draft of the new „Model of Student Practicum‟ 

 Official approval of the documents by University “Ucheniy sovet” 

 Develop training module 

 Conduct one-day training for university supervisors 

 Conduct one-day training for school mentors 

 Identify schools for developing linkages with Arabaev University and selected schools to develop 
Action Plan 

 
IR2. Student Assessment 

 School visit of IC, LC and Program Specialist to collect information on teachers‟ experience in 
using student assessment techniques through lesson observation, teacher and student interviews. 

 Monthly collection of information on use of formative assessment under four subjects (problems, 
achievements, success stories). 

 Review comments generated from teacher trainings (trainee and trainer evaluation forms). Revise 
training module for SIR 1.1. 

 LC, TEs develop content of video training module on formative assessment techniques on the 
basis of Guide book, teachers‟ feedback, and IC recommendations. 

 Discuss with the director and the cameraman possibilities of preparing video of the defined 
content. 

 LC, TEs develop User‟s Manual on use of video training module on formative assessment 
techniques 

 Collect, develop and select content of the text on student assessment to be published through 
teachers newspaper “Kutbilim sabak”. 

 Develop final copy of the Regulation on conducting School Olympiads. 

 Publish literature (compilation of articles, techniques) on formative assessment in two languages 
(Kyrgyz, Russian). 

 
IR3. Involving teachers into Curriculum reform 

 Develop a draft of Syllabus guide on four subjects.  

 Conduct meeting with TEs to review and develop recommendations to Syllabus Guide. 

 Selection of supplementary materials during school visits or through mass media. 

 Organization of the contest among school teachers to select SM developed by teachers and 
published. 

 
IR4. Education finance 

 Conduct trainings on “Effective management in education” for school principals of Kemin rayon. 

 Monitoring visits to schools jointly with MOES and EFWG members. 

 Mentoring visits to schools of Chui oblast.   

 Development of training module for school accountants. 

 Begin work on transferring 139 school assets in Chui oblast to municipal ownership. 

 Conduct National Forum on per capita financing implementation at schools of Chui oblast. 
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e) Achievement of Targets for the Quarter 

 
N
o. 

Project Indicator
7
 FY2010 

Target 
achieved Q2 Cumulative 

PY 3 

 Result/Component 1: Improved Quality of  
Teacher Training in Student-Centered 
Methodologies 

  

7 # of training modules for in-service and pre-
service teacher training developed for (i) 
student-centered and practical classroom 
management methods for teachers (ISTTIs 
and PTTIs), (ii) pedagogical leadership 
(ISTTIs) for school administrators, and/or (iii) 
mentoring for rayon methodists, school 
administrators or school methodological unit 
leaders (ISTTIs)  
a.  in-service modules  
b.  pre-service modules  
c.  both in-service and pre-service 

K: 0 modules developed 
 

K: 1 modules 
developed on 
mentoring, PL 
and monitoring 
(24 hours)

8
 

 

K: 1 module 
 

9 # of   workshops, trainings and consultative 
meetings conducted on new teaching 
methods, pedagogical leadership and 
mentoring methods and approaches in 
support of… 
a. in-service training 
b. pre-service training 
 c. both in-and pre-service 
d. other 
 
NB. Presents workshops, etc. conducted 
each year 

K:  57 workshops, 
trainings and consultative 
meetings  
a. in-service training:  35 
b. pre-service training: 20 
c. 2 
d.NA 

K:  20  
workshops, 
trainings and 
consultative 
meetings  
a. in-service 
training:  17 
b. pre-service 
training: 3 
c. 0 
d.NA 

K:  28 
workshops, 
trainings and 
consultative 
meetings  
a. in-service 
training:  25 
b. pre-service 
training: 3 
c. 0 
d.NA 

10 # of teachers , student  teachers and 
educators (school directors, ISTTI/ 
PTTI/other instructors) and  administrators 
and officials trained in innovative teaching 
methodologies (all), mentoring (DED 
Methodists, school methodological unit 
leaders and ISTTIs), and pedagogical 
leadership (school administrators, DED and 
ISTTIs)  through… 
 
f. Direct project training  
g. Target rayons and schools 
h. ITTIs using officially adopted project 

modules/materials 
i. PTTIs using officially adopted project 

modules/materials 
j. F indicator calculation 
 
Standard Indicator equivalents 

 # of teachers/educators trained with 
USG support 

 # of administrators and officials trained 

K: 2,489 trainees 
a.  direct project training: 
300 
b. Target rayons/schools: 
650 
c. ITTIs: 1,215 (900 
teachers & 315 school 
administrators at 
KAE/CTTR) 
d. PTTIs: 324 student 
teachers in Arabaev 
University 
e. report actual figures 
only* 
 
 

K: 1159  trainees 
a.  direct project 
training:165 
-MOE & Rayon 
Officials:20  
-ITTI/PTTI 
Instructors & 
Trainers: 145 
-Other:  (other 
projects, NGOs, 
consultants) 
 
b. Target 
rayons/schools: 
281 
-School 
Administrators: 84 
-MUs: 108 
-Teachers: 89 
 
c. ITTIs:  713 
 

K: 1 885 
trainees 
a.  direct 
project 
training: 183  
-MOE & 
Rayon 
Officials:20  
-ITTI/PTTI 
Instructors & 
Trainers: 163 
-Other:  (other 
projects, 
NGOs, 
consultants) 
 
b. Target 
rayons/schools
: 447 
-School 
Administrators: 
84 
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N
o. 

Project Indicator
7
 FY2010 

Target 
achieved Q2 Cumulative 

PY 3 

with USG support 
 
NB. Presents persons trained each year. 

d. PTTIs: N/A** -MUs: 108 
-Teachers: 
255 
 
c. ITTIs:  1255  
(in KAE, Osh , 
Yssyk-Kul 
ITTI) 
 
d. PTTIs: 
N/A** 

12 # of policies, programs or actions taken by 
MOE or other government institutions  to 
address teacher shortages and new teacher 
retention as a result of project intervention 

K: 1 action 
-1 guidebook for young 
teachers 
 

K: 0 K: 0 

 Result/Component 2:  Improved 
Quality 
 of Student Assessment 

   

17 # of student assessment training modules 
for in-service and  pre-service training 
developed  
a. in-service modules 
b. pre-service modules 
c. both in- and pre-service 
d. other 

K: 3  Formative 
Assessment modules  for 
both ITTIs and PTTIs 
a. ITTI: NA 
b. PTTI: NA 
c: Both: 3 Formative 
Assessment module 

K: 0 modules 
developed 
 

K: 0 modules 
developed 
 

19 # of  workshops, trainings and consultative 
meetings conducted on formative and 
summative assessment  methods and 
approaches 
a. in-service 
b. pre-service 
c. other 

K: 14 workshops, 
trainings and consultative 
meetings 
a. in-service: 2 
b. pre-service: 0 
c. other: 12 
 

K: 4  workshops, 
seminars and  
trainings* 
a. in-service: 0 
b. pre-service:0 
c. other: 4 

K: 5  
workshops, 
seminars and  
trainings* 
a. in-service: 0 
b. pre-
service:0 
c. other: 5 

20 # of teachers, student teachers, educators 
(school directors, ISTTI/ PTTI/other 
instructors) and   administrators and officials 
trained in student assessment through… 
a. Direct project training 
b. Target rayons and schools 
c. ITTIs using officially adopted project 
modules/materials 
d. PTTIs using officially adopted project 
modules/materials 
e.  F indicator calculation for educators and 
for administrators/officials 
 
Standard Indicator equivalents 

 # of teachers/educators trained with 
USG support 

 # of administrators and officials trained 
with USG support 

 
NB:  Presents persons trained each year. 

K: 2,489 trainees 
a.  direct project training: 
300 
-MOE & Rayon Officials: 
25 
-ITTI/PTTI Instructors & 
Trainers: 235 
-Other: 40 (other projects, 
NGOs, consultants) 
 
b. Target rayons/schools: 
650** 
-School Administrators: 
100 (Cohort 1 and 2) 
-MUs: 175 (Cohort  1 and 
2) 
-Teachers: 375 (Cohort 2) 
 
c. ITTIs: 1,215 (900 
teachers & 315 school 
administrators at 
KAE/CTTR) 
 

K: 743 trainees 
a.  direct project 
training:30  
 
b. Target 
rayons/schools: 0 
-School 
Administrators: 0 
-MUs: 0 
-Teachers: 0 
 
c. ITTIs:  713 
 
d. PTTIs: N/A* 
 

K: 1 468  
trainees 
a.  direct 
project 
training:47 
 
b. Target 
rayons/schools
: 166 
-School 
Administrators: 
0 
-MUs: 0 
-Teachers: 
166 
 
c. ITTIs:  1255 
(in KAE Osh 
and Yssyk-Kul 
ITTI) 
 
d. PTTIs: N/A* 
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N
o. 

Project Indicator
7
 FY2010 

Target 
achieved Q2 Cumulative 

PY 3 

d. PTTIs: 324 student 
teachers in Arabaev 
University 
 
e. report actual figures 
only* 

 Result/Component 3:  Greater 
involvement of teachers in curriculum 
reform 

   

26 # of  workshops, trainings and consultative 
meetings conducted on curriculum 
a. in-service 
b. pre-service 
c. other 

K:8 workshops, seminars 
and  trainings 
a. see Indicator 9 
b. see Indicator 9 
c. 8 

K:1 workshops, 
seminars and  
trainings 
a. see Indicator 9 
b. see Indicator 9 
c. 1 

K:2 
workshops, 
seminars and  
trainings 
a. see 
Indicator 9 
b. see 
Indicator 9 
c. 2 

27 #/% of teacher groups (i.e. methodological 
units, subject groups) participating in policy 
dialogues and professional exchanges 
 

Kyrgyzstan: 3 groups 
 
(in PG, secondary Math 
and secondary 
Language/literature in 
Cohort 1 rayons)   

K: 0  K: 0  
 

28 #/% of teachers participating in … 
a.  policy dialogues and technical 
discussions 
b.  accessing professional exchange media 

K: 72,000 teachers 
a. 15 teachers  
b. 72,000 teachers* 

K: 72,000 
teachers 
a. 0 teachers 
b. 72,000 
teachers** 

K: 72,000 
teachers 
a. 24  
teachers*  
b. 72,000 
teachers 

 Result/Component 4:  Increased 
Effectiveness of Education Finance 
Systems 

   

32 # of courses, modules or materials 
developed for education finance  

Kyrgyzstan:  1 module &1 
manual 
- 1 module for school 
accountants  
- 1 manual  for Advisory 
Committees  

K: 0 modules 
developed 
 

K: 0 modules 
developed 
 

35 # of workshops , trainings  and technical 
\consultative meetings conducted in 
education finance 

Kyrgyzstan: 75 workshops 
, trainings  and technical 
\consultative meetings 

Kyrgyzstan: 42 
workshops , 
trainings  and 
technical 
\consultative 
meetings 

Kyrgyzstan: 66 
workshops , 
trainings  and 
technical 
\consultative 
meetings 

36 # of school boards, PTAs, Advisory 
Committees or other existing community 
group trained in … 
a:  target schools 
b. QLP ed. finance pilot districts 
c. other ed. finance rollout districts (where 
QLP is not directly intervening) 
 
Standard indicator equivalent 

 # of PTA or similar school governance 
structures supported 

K : 30 Advisory 
Committees 
a. 8 Advisory 
Committees* 
b. 30 (including target 
schools) 
c.N/A (WB-support ) 
 

K : 29  Advisory 
Committees 
a. 29 Advisory 
Committees* 
b. 29  (including 
target schools) 
c.N/A (WB-
support ) 
 

K : 29  
Advisory 
Committees 
a. 29 Advisory 
Committees* 
b. 29  
(including 
target schools) 
c.N/A (WB-
support ) 
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N
o. 

Project Indicator
7
 FY2010 

Target 
achieved Q2 Cumulative 

PY 3 

37 # of administrators, officials, trainers, 
accountants, school-based personnel and 
school board members trained in education 
finance functions 
a: Central MOE/MOF 
b. Trainers 
c. target schools 
d QLP ed. finance pilot districts schools 
e. other ed. finance rollout districts (where 
QLP is not directly intervening) schools 
 
Standard Indicator equivalent 

 # of administrators and officials trained 
with USG support 

K: 201 trainees 
a.5 
b.6 
c. 74 
-School Directors: 29 
-School Board members:  
36 
-School accountants:10 
 
d.190 
-Rayon Authorities: 10 
-School Directors: 50 
-Local  Authorities :55 
-School Board members:  
50 
-School accountants:25 
e. N/A  

K: 516
9
  trainees 

a.2 
b.0 
c. 116 
d.514 
 

K: 718 
10

  
trainees 
a.5 
b.32 
c. 155 
d.681 
e. N/A  
 

 
Indicators under  continuous data collection presented here (according PMP) 
Reported here only redundant number of trainees, because not all data  entered to database. Non- redundant will be reported annually 

 
 
f) Proposed changes to Work Plan/operational arrangements 
 

 Initially one LC–master trainer and one IC were envisaged to develop the mentoring module. 
However, considering the lessons learned from the former experience the decision was made to 
make more emphasis on local capacity, therefore it was decided to hire 2 developers and one 
reviewer-institutional support consultant. One developer – is an independent master trainer, 
second developer- the leading system trainer, and LC – is a leading KAE official, with very strong 
insight into the system, and with political influence in KAE and in–service teacher training system. 
Such comprehensive team composition will allow for better qualities of the developed module and 
will build grounds for institutionalization of the outputs and outcomes of this task implementation.  

 Under literature and equipment purchase for ITTIs only 2 ITTIs were included. However, as target 
school training will be focused only on Jalal Abad Methodology center to facilitate our own work it 
is proposed to share the amount between 3 ITTIs or identify additional funding for Jalal- Abad 
methodology center. The second option is more preferable.  

 Based on challenges to get sufficient number of instructors of Arabaev University to pilot 
programs, there will be adjustments in operational arrangements: QLP will conduct only one 
training for those who are willing to work with the Project, instead of planned 2 trainings for 40 
people. 

 Inputs from various stakeholders are needed in order to create strategic document on Teacher 
Retention. It was decided to create a working group with members of MOES and Parliament who 
will initiate LC‟s work as it was planned earlier. Working group has already been formed and its 
first meeting was conducted. 

 
 
g) Support from USAID required 

 Assist QLP with setting up policy dialogue among key institutions discussing QLP‟s findings. 
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 USAID support is sought in facilitating communication with Arabaev University senior 
administration about challenges the Project is facing. 

 Assist QLP in setting up policy dialogue among key institutions/partners discussing next steps in 
nationwide PCF implementation and challenges. 

 
 
h) Analysis of the project’s contribution to Education development in the country 

 
 Support to regional ITTIs through KAE by strengthening KAE‟s role and responsibilities (that were 

defined by MOES order in 2008). 

 Support to regional ITTIs from KAE leading specialists strengthening regional ITTIs capacity for 
better performance in conducting in-service teacher trainings in the Kyrgyz Republic.  

 The pilot work on Mentoring, Pedagogical Leadership and Monitoring can serve as a basis for 
further analysis and recommendations to policy makers. 

 Practical guideline “School Teacher Incentive System” (CLP)  is expected to bring significant 
practical benefits in developing teacher motivation system and support the quality of education. 

 The first budget hearing in Kyrgyzstan – it is new stage in community involvement in school 
management, increasing transparency and developing social partnerships between schools and 
community. 

 School principals‟ capacity sufficiently increased and they can effectively work under the new 
model of school financing and management. 

 The automated expenditure tracking system, which was installed at MOES, creates database at 
ministry level for making systematic analysis of PCF implementation and evidence-based decision 
making in school financing. 

 
 
Meetings/travel/staff changes 

A. Table of Meetings 

Date Organization 
Key representatives of 

the organization 
Key agenda items 

Kyrgyzstan 

Jan.15, 2010 Osh ITTI  
Director  of Osh ITTI  
QLP TTS 
 

Setting dates for 5 day seminar for 
earlier untrained instructors of Osh 
ITTI and  
Dates of 3 day mentoring training 
for Osh ITTI instructors  

January 28-29 KAE 
KAE, representatives of 
Kazakhstan, Tajikistan, 
Kyrgyzstan, Russia,  

Scientific conference on quality of 
learning 

February 5-6, MOES 
MOES, KAE, rayon, 
school specialists   
 

Second (two days) working 
meetings on improvement of 
Regulation on Republican 
Olympiad 

March 18 MOES 
Higher education 
department specialist   

Task on improvement of 
Regulation on Republican 
Olympiad  

March 15,16 MOES  
OSI,  WB REP, MOES 
specialists   
 

2 working meetings on developing 
methodological guidebook for 
subject curriculum developers  

March 11, 
March 18 

KAE, KAE, school teachers 
2 working meetings on developing 
Syllabus guidebooks on 4 focus 
subjects.  
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Date Organization 
Key representatives of 

the organization 
Key agenda items 

February-March Arabaev university 
Head of student practicum 
of the university 

Discussion of student practicum 
modification 

January,2010 
 

MOES KR Deputy Minister of MOES  

Discussion of agenda National 
Forum in terms of progress  on 
implementation of per capita 
financing: 1 year 

January, 2010 
 

MOES KR 
Adviser of Minister of 
MOES 

Discussion of list of participants of 
National Forum in terms of 
progress  on implementation of per 
capita financing: 1 year 

20 January, 
2010 

Jayil rayoo 
Meeting with school 
directors 

Monitoring  the per capita financing 
process 

20 January, 
2010 

The National Agency 
on local government 

Head of law department  
Discussion on transferring 139 
schools to Municipal ownership  

28 January, 
2010 

Moskovskiy rayoo 
Meeting with school 
directors 

Monitoring  the per capita financing 
process 

February 9,  
2010 
 

Specialist of project 
implementing in 
education sphere, 
USAID 

Myrza Karimov 
 

QLP office meeting with 
participants of training (Community 
Involvement in School 
management) 

February 10, 
2010 

Deputy of Jogorku 
Kenesh KR, “Ak-Jol” 
 

Sultanalieva Guljamal 
Tilenbaevna 

QLP office meeting with 
participants of training (Community 
Involvement in School 
management) 

15 February, 
2010 

Kara-Djigach school School director Preparation the budget hearing 

11 March, 2010 MOES KR 
Deputy Minister of MOES, 
Tynalieva U. 

Discussion the date of conducting 
the National Forum in terms of 
progress on implementation of per 
capita financing: 1 year 

16 March, 2010 MOES KR 
Curator of Chui oblast, 
Pak Z.A 

Coordination the monitoring visits‟ 
and working group‟s date 

16 March, 2010 Jogorku Kenesh Parliamentary hearings 
Results of school Parliamentary 
commission on Education  

17 March, 2010 Kara-Djigach school Budget hearings Transparency of budget process 

 
 
B. Changes in Staff  

Date Name and title Change 

March, 2010 Ms. Ainura Moldokmatova, SIR 1.3 Specialist under STTA Left her position 

March, 2010 Ms. Aikynai Usupova, SIR 1.3 Specialist under STTA Took the position 

 
 
C. Consultants 

Dates of 
consultancy 

Name of consultant Tasks 

January 1-
March 1, 2010  

Abdiev Almanbet  Development of TOT materials (December 02, 
2009-March 1, 2010)  
Delivery of TOT for Yssyk Kul ITTI (January 21-23, 
2010, February 1-7, 2010)  
Delivery of 5 days seminar for earlier untrained 
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Dates of 
consultancy 

Name of consultant Tasks 

instructors of KAE (February 16-20, 2010) 

January 1-
March 1, 2010 

Esengulova Mirgul  Development of TOT materials  
Delivery of TOT for Yssyk Kul ITTI (January 21-23, 
2010, February 1-7, 2010)  
Master –trainer observation of trainings for  Jalal 
Abad and Batken MC (January 14-16, 2010,  
March 4-6, 2010)  
Delivery of 5 day seminar for earlier untrained 
instructors of KAE (February 16-20, 2010) 
Development of observation toolkit (in progress) 
Development of mentoring training module (in 
progress)  

January 1, 
2010-
March 31, 
2010 

Turdubaeva Barisa  Delivery of TOT for Jalal Abad and Batken MC 
(January 14-16, 2010,  March 4-6, 2010)  
 

January 1, 
2010-
March 31, 
2010 

Amatov Sovetbek  Delivery of TOT for Jalal Abad and Batken MC 
(January 14-16, 2010,  March 4-6, 2010)  
 

February 16-20, 
2010 

Jyldyz Asekova  Delivery of 5 days seminar for earlier untrained 
instructors of KAE (February 16-20, 2010)  

February 16-20, 
2010 

Junushalieva Kaliman   Delivery of 5 days seminar for earlier untrained 
instructors of KAE (February 16-20, 2010) 

February 
22- March 
5 

Diana Lubelska Improve PTTI curricula on target specialties   

Jan 1 – Mar 31 Aida Alikova  Improve PTTI curricula on target specialties   

Jan 1 – Mar 31 Jyldyz Asekova   Improve PTTI curricula on target specialties   

Jan 1 – 
Mar 31 

Rahat Joldoshalieva Student Practicum modification 

February 
11-19 

Vladimir Briller  Selection of literature on formative assessment  

Nov 5- Dec 20  Aliya Burkitova Selection of literature on formative assessment 
Develop Student Assessment Guide book 

February  11-
19, March 3-19 

Nadira Jusupbekova Develop video trainig Formative assessment 

February-March Samarkul Umralieva  Improvement of Regulation on Olympiads  

March 9 -18 Almambet Abdiev Develop Syllabus guide on focus subjects (2 
subjects  1-4 grades),  (2 subjects 5-9 grades)  

February, 
March 

Alimjan Masaev Work with Kutbilim sabak (news paper) 

 
 
D. Major Procurements  

n/a 
 
 

E.  Staff Travel / Visitors  

Dates  Name  Purpose 

January 14-
16, 2010 

Elnura Usupova-TTS-STTA  Osh, TOT for Jalal Abad and Batken MC on Student 
Centered Methodology 
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January 31-
February 7, 
2010 

Elnura Usupova-TTS-STTA Karakol, Yssyk Kul. TOT for Yssyk Kul ITTI on efficient 
delivery of modified ITTI courses  

January 21-
23 

Rashid Shakirov SA&CDS KaraKol ITTI, PTTI specialists training on “Student 
Assessment” 

March 22-31 Rashid Shakirov SA&CDS Osh region, Three days trainings on mentoring  of three 
rayon (Alay, Karasuu and Karakulja) 21 target schools.  

January 28 - 
February 4, 
2010 

Jyldyz Uzbekova, Regional 
Education Financing Director 

Tajikistan: Participation in EFWG meeting; review of WP  
and  budget for PY3;  meetings with MOE and other 
partners, trips to Kulob and Vakhsh (selection of local 
resource persons); working with staff 
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Turkmenistan 

Following renewed Task Order to Creative Associates to restart work in Turkmenistan a draft work-
plan was submitted to USAID in October 2009.  
 
The overall approach is for the project to take forward activities that would develop contextual 
approaches to in-service teacher education (and potentially pre-service teacher education) that 
includes a focus on technology in the pedagogical process, with a view of engaging the government in 
education system to institutionalize the training program. 
 

1. Program Overview  
 
The staff recruited during the previous quarter, begun work and created appropriate working 
conditions by renting and furnishing the office space including the purchase of all the necessary 
equipment and office supplies. 
 
During the COP‟s visit, number of meetings was held with other agencies and programs that are 
working in the education sector and with trainers who have worked on training programs in 
Turkmenistan. 
 
The QLP team also met with the USAID Country Representative to discuss program strategy and with 
the visiting USAD regional Development Outreach and Communications Officer to receive training on 
branding and marketing activities, including writing for the media. 
 
The Country Director and program team visited QLP programs in Kyrgyzstan and Tajikistan to gain 
insight into the activities and achievements already undertaken in those two countries and to attend 
regional trainings on assessment and mentoring. 
 
One of the main challenges facing the program in Turkmenistan is its engagement with the Ministry of 
Education, who, in the past has been reluctant to enter into substantive working relationships. An 
opportunity arose through the ACCELS Secondary School Linkages Program where the Ministry made 
a verbal request for USAID to hold training for teachers. The request was discussed with QLP and 
followed up with a written proposal to the Ministry. The ministry expressed further interest in the 
written proposal and so it was agreed that USAID would submit a formal Diplomatic Note to hold 
illustrative training on „The Effective Use of Technology in Classroom Teaching‟. The Diplomatic Note 
was approved by the Ministry of Foreign Affairs on 24 March 2010 and preparation for training planned 
for 5 April 2010 got underway immediately. 
 
 
a) Implementation Challenges 
 
While the acceptance and approval of the Diplomatic Note can be considered a success it does not 
herald long term success in terms of developing a working relationship with the Ministry. USAID and 
QLP will need to take one step at a time, probably with successive Dip. Notes, and will need to be 
prepared for potential unpredictability of the government response. 
 
The Turkmenistan country team is quite small (4 staff and a driver) and may need to be expanded in 
order to respond to the opportunities created by a developing relationship with the Ministry of 
Education and the National Institute of Education (NIE). There is currently a short term local consultant 
supporting the development of training materials and if the opportunity to work with the National 
Institute on technological developments in training and support to teachers grows the project may 
need to create a position of the Project Assistant focused on the technology in education. 
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b) Co-operation with local counterparts 
 
QLP has moved forward with developing working relationships with the Ministry of Education and the 
NIE on the basis of the approved Dip. Note of the training in April 2010, hence planned partnerships 
with local NGO structures, such as «Hemayat», «Bilgirje» and the Centre «Dil» are developing more 
slowly as planned due to the need for the country team to focus on the Ministry/NIE cooperation. It is 
hoped to further develop links with those partners during the next training phase, particularly if it can 
strengthen the quality and coverage of NIE‟s training outreach.  
 
 
c) Forecast of key activities for next quarter 
 

 Conducting training for the teachers and specialists of the National Institute of Education 
(April 5-10).   

 Developing strategy on the next steps for proposed cooperation with the Ministry of 
Education and the National Institute of Education in order to propose specific cooperation 
and activities through a Diplomatic Note.  

 Identifying staff and consultancies to support the next phase of cooperation 
 
 
d) Analysis of the project’s contribution to Education development in the Country 
 
The project aims to improve the quality of education by developing curriculums and supporting 
materials on different subjects based on modern approaches and technologies.  The success, 
particularly the coverage and systemic impact, depends upon QLP‟s cooperation with the Ministry of 
Education. The project however  might be able to achieve these goals through cooperation of training 
centers that are linked with the Ministry, if cooperation with the Ministry is not fully attainable. 
 
 

Meetings/travel/staff changes 

 
A. Table of Meetings  

Date Organization 
Responsible staff of 

organization 
The main issues 

discussed 

14.01.2010 Meeting at the American Corner in 
Turkmenabat 

Nina Afanaseya Teachers need for 
training and resources 

14.01.2010 Meeting with the Head of the «Dil» Centre  
in Turkmenabat 

Maya Rejepova Work of the Centre  
and relationship with 
Oblano  

18.01.2010 Meeting with the Head of  the NGO - 
«Hemayat» Centre  

Senem Nurnazarova Potential partnership 

20.01.2010. Meeting with the former PEAKS staff and 
PICTT 

Aman Amansakhtov Coordination between 
projects 

21.01.2010 Meeting with the Representative of the 
UNICEF  

Samphe D. Lhalungpa UNICEF‟s work in 
Education 

22.012010 Meeting with the GTZ Education 
Coordinator 

Svetlana Bayramova GTZ‟s work in 
Education 

      
23.01.2010 

Meeting with the Country Representative 
USAID  

Ashley Moretz USAID requirements 

26.01.2010 Participation at the Information TEMPUS   
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Date Organization 
Responsible staff of 

organization 
The main issues 

discussed 

day 

27.01.2010 Meeting with the USAID  PR and 
Outreach Specialist and the USAID 
EPMS  

Virginia Morgan Vepa 
Berdiyev 

 Branding and Marking, 
Success Stories 

05.02.2010 Meeting with former PEAKS trainers.   

12.022010. Meeting with the former PEAKS trainers, 
Coordinator American Councils for 
International Education  , IREX PA   

Ayna Kelemenova 
Alexey Grehov 

Coordination of 
Education programs 

05.03.2010 Presentation of the NGO «Adjayp 
Dunya», meeting with the CD ILD and 
representatives of the IOM 

  

09.03.2010 Meeting with the USAID partners Ashley Moretz Monthly partners 
meeting 

13.03.2010 Meeting with teachers of the secondary 
schools 

 Assess teascers needs 

16.03.2010 Meeting with the Head of the Educational 
Centre of INTEK  

Eduard Grigoryan Use of Interactive 
Whiteboards 

20.03.2010 Meeting with the IREX Administrator  Andrey  Skopov Work of IREX training 
centre 

27.03.2010 Meeting with the Inspector of the 
Educational Department of Ahal region 
and the Director of the School № 27  

Gurbanberdi 
Sovutguliyev 
Ovez Atayev 

Preparation for April 
training 

 
 
B. Changes in Staff  

Date Name and title Change 

4 January 
2010 

Enebay Kakabaeva, Country Director Joined the project 

4 January 
2010 

Akmaral Gudjikova, Finance Manager Joined the project 

4 January 
2010 

Serdar Jorayev, Program Specialist Joined the project 

4 January 
2010 

Irina Sergeveya, Office Manager Joined the project 

11 January 
2010 

Varujan Stephayan, Driver/Admin Assistant Joined the project 

25 January 
2010 

Sophia Shayhullina, Local consultant/Trainer Hired to support training 
program development 
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MONITOTING AND EVALUATION 

 

 2-day training for MOE, DED and ITTIs on monitoring and evaluation was conducted in 
Kyrgyzstan. Training diagnosed problem in understanding monitoring approaches and needs in 
training. Training materials and outputs were helpful for creating the next steps and content of 
monitoring training for target DEDs and ITTIs. 
 

 25 target schools were selected in Kyrgyzstan (Jalal-Abad oblast) and 36 in Tajikistan. Schools 
and target rayons were visited during selection process. Schools were approved by MOE in 
both countries. 

 

 For target school principals and DEDs a one-day orientation meeting was conducted in both 
countries to inform about QLP and M&E approach. Also at these meetings data about schools 
was collected to prepare the baseline assessment (school profiles were collected). 

 
School Performance Assessment (Baseline) 

 Sample of target schools and control schools were selected in Kyrgyzstan and Tajikistan. 
 

In Tajikistan  
 

 12 researchers were trained on data collection  on 4-day training in Dushanbe 2-5 of March  

 6 test-administrators were trained by CEATM specialists on 6 March. 

 Baseline assessment was conducted 8 - 20 March in 20 target schools in Vahsh, Isfara, Asht 
rayons and 5 control schools of Kanibodom and Bokhtar (total 25 schools). 

 In 25 schools  the following number of respondents were tested/interviewed: 
 

  Instruments # 

1 Lesson observation form 195 

2 Teacher interview and performance check list 158 

3  Student test  2 150 

4  Student  survey  2 150  

5 
Deputy principal interview and performance check 
list 25 

6 
School Principal interview and performance check 
list on Pedagogical Leadership 25 

7 

School Principal & accountants interview and 
performance check list on Finance Management 
(and finance data from school) 25 

8 
MU heads  interview and performance check list on 
mentoring 49 

9 
DED Methodist (only for Tajikistan) interview and 
performance check list 10 

11 
AC/PTA interview and performance check list 
(where they exist) 12 

 
In Kyrgyzstan baseline training and assessment will be conducted in April 
. 
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Performance  data tables 

 

QLP Quarterly Report Performance Data Table for Kyrgyzstan and Tajikistan with FY 2010 Targets  

 
 

No. 
 

Proposed Project Indicator 
FY2010 
Target 

Jan-March’10 Planned Jan-March’10 Actual  
 Cumulative to date 

 
Comments 

Goal (SO):  Expand access to quality basic education in Kyrgyzstan, Tajikistan, and Turkmenistan 

1 % increase in average aggregate score of primary and 
secondary students on higher order thinking skills test (in 
selected grades and subjects)  in target schools (over 
baseline) 

Baseline Assessment 4/10     

2 % of primary and secondary students (in selected grades 
and subjects in sample schools) demonstrating greater 
responsibility for learning outcomes 

Baseline Assessment 4/10     

3* # of children receiving better quality education in … 
a:  target schools 
b. QLP ed. finance pilot districts schools 
c. other ed. finance rollout districts (where QLP is not 
directly intervening) schools 
 
Standard Indicator equivalents 

 # of learners enrolled in USG-supported primary 
schools 

 # of learners enrolled in USG-supported secondary 
schools 

K: 333  489 students11 
-primary: 149 456 
-secondary: 184 033 
 
a. 42 965 students* 
-primary: 15 677 
-secondary: 27 288 
 
b.115 318  students (grade 1-11) 
-primary:  46 914 
-secondary: 68 404 
 
c.  204 695 *** 
-primary:  97 789 
-secondary: 106 906 
 

K:  155  576  students 
-primary:59 853 
-secondary:95 723 
 
a. 32 570 students** 
-primary: 11 938 
-secondary: 20 632 
 
b.118,400 students  
-primary:  45,800  
-secondary: 72,600 
 
c.  23,700 ( in Issyk-Ata ) 
-primary:  9,300 
-secondary: 14,400 
 

K:  155  576  students 
-primary:59 853 
-secondary:95 723 
 
a. 32 570 students** 
-primary: 11 938 
-secondary: 20 632 
 
b.118,400 students  
-primary:  45,800  
-secondary: 72,600 
 
c.  23,700  ( Issyk-Ata 12) 
-primary:  9,300 
-secondary: 14,400 
 

K:  155  576  students 
-primary:59 853 
-secondary:95 723 
 
a. 32 570 students** 
-primary: 11 938 
-secondary: 20 632 
 
b.118,400 students  
-primary:  45,800  
-secondary: 72,600 
 
c.  23,700  ( Issyk-Ata 13) 
-primary:  9,300 
-secondary: 14,400 
 

* in 75 target schools, 
estimates based on 400 
students per school of 25 
Cohort 2 schools 
(36% primary/64% 
secondary) plus 50 target 
schools Cohort 1 actual 
number 
 
** Target schools  Cohort 1 
only,  Cohort 2 intervention 
not started yet  
 *** Includes two new PCF 
oblasts of WB 
 
 

Ta:1,957,953  students14 
-primary: 759,811 
-secondary: 1,198,142 
 
a: 92 168 students15 
-primary: 36, 618 
-secondary: 55 550 

Ta:  1,554 967 students 
-primary: 617 204 
-secondary: 937 763 
 
a. 56 168 students* 
-primary: 23 658 
-secondary: 32 510 

Ta:  1,554 967 students 
-primary: 617 204 
-secondary: 937 763 
 
a. 56 168 students* 
-primary: 23 658 
-secondary: 32 510 

Ta:  1,554 967 students 
-primary: 617 204 
-secondary: 937 763 
 
a. 56 168 students* 
-primary: 23 658 
-secondary: 32 510 

* Target schools  Cohort 1 
only,  Cohort 2 intervention 
not started yet 

                                                 
11

 Includes students in 46  target schools (21 of Cohort 1 and 25 of Cohort 2)  outside ed. financing districts, all students in ‘b,’ and all students in ‘c.’ 
12

 Issyk-Ata- rayon were PCF was implemented by WB 
13

 Issyk-Ata- rayon were PCF was implemented by WB 
14

 Includes all students in ‘b,’ and all students in ‘c.’ 
15

 86 target schools for Cohorts 1 and 2.  15 Cohort 2 schools are located in QLP ed. financing rayon Vahsh and other are in new education financing rayons supported by the WB.  
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b: 76,004 students (Kulyob and Vahsh) 
-primary:29,126 
-secondary:46,878 
 
c: 1,881,949 students 
-primary:730,685 
-secondary : 1,151,264 
  
(all 68 rayons in the country have been 
converted to new per capita financing) 

 
b. 43,448  students  
-primary:  17,406 
-secondary: 26,042 
 
c: 1,471,611 students  
-primary: 582,963 
-secondary: 888,648 
 

 
b. 43,448  students  
-primary:  17,406 
-secondary: 26,042 
 
c: 1,471,611 students  
-primary: 582,963 
-secondary: 888,648 
 

 
b. 43,448  students  
-primary:  17,406 
-secondary: 26,042 
 
c: 1,471,611 students  
-primary: 582,963 
-secondary: 888,648 
 

Total:2 291 442 students 
-primary: 909 267  
-secondary: 1 382 175 
 
a. 135 133 
-primary: 52 295 
-secondary: 82 838 
 
b.  191,322  students  
-primary:  76 040 
-secondary: 115 282  
 
c.  2 086 644  students 
-primary: 828 474 
-secondary: 1 258 170 

 

Total: 1 710 543 students 
-primary: 677 057 
-secondary: 1 033 486 
 
a.88 738 students* 
-primary: 35 596 
-secondary: 53 142 
 
b.161,848 students  
-primary:  63,206 
-secondary: 98,642 
 
c.  1,495,311 students 
-primary: 592,263 
-secondary: 903,048 
 
 
 

Total: 1 710 543 students 
-primary: 677 057 
-secondary: 1 033 486 
 
a.88 738 students* 
-primary: 35 596 
-secondary: 53 142 
 
b.161,848 students  
-primary:  63,206 
-secondary: 98,642 
 
c.  1,495,311 students 
-primary: 592,263 
-secondary: 903,048 
 

Total: 1 710 543 students 
-primary: 677 057 
-secondary: 1 033 486 
 
a.88 738 students* 
-primary: 35 596 
-secondary: 53 142 
 
b.161,848 students  
-primary:  63,206 
-secondary: 98,642 
 
c.  1,495,311 students 
-primary: 592,263 
-secondary: 903,048 
 

 

4 % of primary and secondary teachers in target schools 
meeting or surpassing minimum standards of composite 
index for effective teaching behaviors (e.g. student 
centered, formative assessment methods, etc.) 
 

Baseline Assessment  in 4/10     

5 % of target schools meeting or surpassing minimum 
standards of composite index for specified quality-
enhancing  standards and practices 

Baseline Assessment  in 4/10     

Result/Component 1: Improved Quality of Teacher Training in Student-Centered Methodologies 

6 # of selected ISTTIs and PTTIs having incorporated  
targeted (i) student-centered and practical 
classroom management methods for teachers 
(ISTTIs and PTTIs), (ii) pedagogical leadership 
(ISTTIs) for school administrators, and/or (iii) 
mentoring for rayon methodists, school 
administrators or school methodological unit 
leaders (ISTTIs) in their curriculum/syllabus 

a. ITTI 
b. PTTI 

K : 5  teacher training institutions with new 
courses 
 
a. 5 ITTIs 
-student-centered/classroom mgt. 
b. NTY (Arabaev U. continues to use) 

 

    

T: 3  teacher training institutions  
 
a. 2 ITTI (Khujand and Kulob) 
-1student-centered/classroom mgt. 
- 1 mentoring for rayon Methodists 
 
b. 1-PTTI  (Dushanbe Pedagogical 
University) 
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-student-centered/classroom mgt. 

Total : 8 teacher training institutions 
a. 7 ITTIs 
b. 1 PTTI 

    

7 # of training modules for in-service and pre-service 
teacher training developed for (i) student-centered 
and practical classroom management methods for 
teachers (ISTTIs and PTTIs), (ii) pedagogical 
leadership (ISTTIs) for school administrators, 
and/or (iii) mentoring for rayon methodists, school 
administrators or school methodological unit 
leaders (ISTTIs)  
a.  in-service modules  
b.  pre-service modules  
c.  both in-service and pre-service 

K: 0 modules developed 
 

K: 0 modules developed 
 

K: 1 module developed on 
mentoring, PL and 
monitoring (24 hours)16 
 

K: 1 module 
 

 

Ta:  2 modules 
a. In-service :0 
b. Pre-service: 2 
- General pedagogy 
- Student practicum 
c. Both: NA 

Ta: 0 modules developed 

 
 Ta: 0 modules developed 

 
 

Total: 2 
a. In-service :0 
b. Pre-service: 2 

 

Total: 0 
 

 Total: 0 
 

 

8 # of newly developed in-service and pre-service 
teacher training modules (including materials) for (i) 
student-centered and practical classroom 
management methods for teachers (ISTTIs and 
PTTIs), (ii) pedagogical leadership (ISTTIs) for 
school administrators, and/or (iii) mentoring for 
rayon methodists, school administrators or school 
methodological unit leaders (ISTTIs)  approved by 
the MOE (and/or other official institution) 
 

a. in-service modules (approved by…) 
b. pre-service modules (approved by) 
c. both in-and pre-service modules (approved by) 

K : 6 modules approved* 
 
a. In-service:  2 modules approved by 
KAE 
b. Pre-service : 4 modules approved by 
Arabaev University 

 
 

    

Ta:  6 modules approved 
a. In-service: 4 approved by RTTI/MOE 
-  Primary Math  
-  Primary Language                  
-  General primary  
-  Mentoring module 

 
b. Pre-service: 2 approved by Dushanbe 
PTTI 
- General pedagogy 
- Student practicum 
 
c. Both: NA 

    

Total :  12 modules* 
a. 8  in-service  
b. 4 pre-service   
c. NA both 

    

9 # of workshops, trainings and consultative meetings 
conducted on new teaching methods, pedagogical 
leadership and mentoring methods and approaches 
in support of… 

K:  57 workshops, trainings and 
consultative meetings  
 
a. in-service training:  35 
b. pre-service training: 20 

K: 20  workshops, trainings 
and consultative meetings  
 
a. in-service training:  17 
b. pre-service training: 3 

K:  20  workshops, trainings 
and consultative meetings  
 
a. in-service training:  17 
b. pre-service training: 3 

K:  28 workshops, 
trainings and consultative 
meetings  
 
a. in-service training:  25 

 

                                                 
16

 Module was developed and piloted on Cohort 1, but later will be  improved 
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a. in-service training 
b. pre-service training 
c. both in-and pre-service 
d. other 

c. 2 
d.NA 

c. 0 
d.NA 

 

c. 0 
d.NA 

 

b. pre-service training: 3 
c. 0 
d.NA 
 

Ta:   80 * workshops, trainings and 
consultative meetings 
 
 
a. In-service:  65 
b. Pre-service: 15 
c. Both: NA 
d. Other: NA  

Ta:  23*  workshops, trainings 
and consultative meetings 
 
 
a. In-service:  22 
b. Pre-service: 1 
c. Both: NA 
d. Other: NA 

Ta:   24  workshops, 
trainings and consultative 
meetings 
 
 
a. In-service:  22 
b. Pre-service: 2 
c. Both: NA 
d. Other: NA 

Ta:   51  workshops, 
trainings and consultative 
meetings 
 
 
a. In-service:  49 
b. Pre-service: 2 
c. Both: NA 
d. Other: NA 

*Without planned delivery 
training for Cohort 2  (21 
first round of trainings  
planned on March’10 but 
moved to August ’10) 

Total: 137 workshops, seminars and  
trainings 
a. In-service: 100 
b. Pre-service: 35 
c. Both: 2 
d. Other: NA 

Total: 43 workshops, 
seminars and  trainings 
a. In-service: 39 
b. Pre-service: 4 
c. Both: 0 
d. Other:0 

Total: 44 workshops, 
seminars and  trainings 
a. In-service: 39 
b. Pre-service: 5 
c. Both: NA 
d. Other:0 

Total:  79 workshops, 
seminars and  
trainings 
a. In-service: 74 
b. Pre-service: 5 
c. Both: NA 
d. Other:0 

 

10 # of teachers , student  teachers and educators 
(school directors, ISTTI/ PTTI/other instructors) and  
administrators and officials trained in innovative 
teaching methodologies (all), mentoring (DED 
Methodists, school methodological unit leaders and 
ISTTIs), and pedagogical leadership (school 
administrators, DED and ISTTIs)  through… 
 
k. Direct project training 
l. Target rayons and schools 
m. ITTIs using officially adopted project 

modules/materials 
n. PTTIs using officially adopted project 

modules/materials 
o. F indicator calculation  
 
Standard Indicator equivalents 

 # of teachers/educators trained with USG 
support 

 # of administrators and officials trained with 
USG support 

 

K: 2,489 trainees 
 
a.  direct project training: 300 
b. Target rayons/schools: 650 
c. ITTIs: 1,215 (900 teachers & 315 
school administrators at KAE/CTTR) 
d. PTTIs: 324 student teachers in 
Arabaev University 
e. report actual figures only* 
 
 

K: 421  trainees 
 
a.  direct project training: 171 
-MOE & Rayon Officials: 21 
-ITTI/PTTI Instructors & 
Trainers: 150 
-Other:  (other projects, 
NGOs, consultants) 
 
b. Target rayons/schools: 250 
-School Administrators:  100 
-MUs: 150 
-Teachers: 0 
 
c. ITTIs:  N/A 
 
d. PTTIs: N/A 
 

K: 1159  trainees 
 
a.  direct project training:165 
-MOE & Rayon Officials:20  
-ITTI/PTTI Instructors & 
Trainers: 145 
-Other:  (other projects, 
NGOs, consultants) 
 
b. Target rayons/schools: 
281 
-School Administrators: 84 
-MUs: 108 
-Teachers: 89 
 
c. ITTIs:  713 
 
d. PTTIs: N/A** 
 

K: 1 885 trainees 
 
a.  direct project training: 
183  
-MOE & Rayon 
Officials:20  
-ITTI/PTTI Instructors & 
Trainers: 163 
-Other:  (other projects, 
NGOs, consultants) 
 
b. Target rayons/schools: 
447 
-School Administrators: 
84 
-MUs: 108 
-Teachers: 255 
 
c. ITTIs:  1255  (in KAE, 
Osh , Yssyk-Kul ITTI) 
 
d. PTTIs: N/A** 
 

* IR1.2. data on trained 

student teachers in PTTIs 

will be reported annually 
** will be reported 

annually, because student 

teachers in PTTI  have 

been training yet (during 

academic year) 

Ta: 3 553  trainees 
a. Direct project training: 225 
b. Target rayons/schools: 1828 
(Cohort1+Cohort2) 
c. ITTIs: 1500 ( through 3 ITTIs)*** 
d. PTTIs: NTY 
e. report actual figures only 
 

Ta: 562  trainees 
a. Direct project training: 67 
MoE\Rayon officials: 0 
-ITTI/PTTI Instructors & 
Trainers: 61 
-Other: 6 (other projects, 
NGOs, consultants) 
 
b. Target rayons/schools: 495 
-School Administrators/DED: 

Ta: 801 * trainees 
a. Direct project training: 28 
MoE\Rayon officials: 0 
-ITTI/PTTI Instructors & 
Trainers: 28 
-Other: 0 (other projects, 
NGOs, consultants) 
 
b. Target rayons/schools: 
570 

Ta: 2 091 trainees 
a. Direct project training: 
101 
MoE\Rayon officials: 30 
-ITTI/PTTI Instructors & 
Trainers: 46  
-Other: 25 (other 
projects, NGOs, 
consultants) 
 

* Includes trainees from 

activities planned on Q1, 
but moved to Q2 

 

**Includes 45 school 
principals  (36) and 

DEDs (9) from Cohort 2 

 
** *Cohort 1 delivery 

trainings completed  
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45 (Cohort 2) 
-Teachers: 450 (Cohort 1) 
 
c. ITTIs: N/A 
 
d. PTTIs: NTY 
 
e. report actual figures only 

-School Administrators/DED: 
82  (Cohort 1 and 2) 
-Teachers: 488 
 
 
c. ITTIs: 203 (and 2d round 
of trainings for the same  
680 teachers) 
 
d. PTTIs: NTY 
 
e. report actual figures only 

b. Target rayons/schools: 
1 107 
-School 
Administrators/DED:  
113* 
-Teachers: 994 ** 
 
c. ITTIs: 883 (680 
teachers and 203 
administrators) 
 
d. PTTIs: NTY 
 
e. report actual figures 
only 

 

Total: 6 042 trainees 
a.  525 
b. 2 478 
c. 2 715teachers 
d. 324 
e. report actual figures only* 

Total:  983 
a.  238 
b. 745 
c. N/A 
d. N/A 
e. report actual figures only* 

Total:  1  960  trainees 
a.  193 
b. 851 
c  916  
d. N/A 
e. report actual figures only* 

Total:  3 976  trainees 
a.  284 
b. 1554  
c. 2 138  teachers 
d. N/A 
e. report actual figures 
only* 

 

11 # of studies on new teacher retention prepared Kyrgyzstan: 0 New Teacher 
Retention Study 

   Task completed PY 2 

Tajikistan: 0 New Teacher Retention 
Study 

   Task completed PY 2 

Total: 0 studies     

12 # of policies, programs or actions taken by MOE or 
other government institutions  to address teacher 
shortages and new teacher retention as a result of 
project intervention 

K: 1 action 
-1 guidebook for young teachers 
 

K: 0 K: 0 K: 0  

Ta:  1 
 

Ta:  0 
 

Ta:  0 
 

Ta:  0 
 

 

Total: 2 actions Total: 0 Total: 0 Total: 0  

13 # of schools linked to PTTIs (through project 
intervention) 

Kyrgyzstan:5  schools * 
(wth Arabaev University) 

    

Tajikistan :  5 schools (Dushanbe)     

Total :  10     

14 # of student teachers participating in project-
promoted PTTI-school linkage programs (i.e. 
practicums) 

Kyrgyzstan: 20 student teachers     

Tajikistan: 75 in 1 PTTI (Dushanbe PTTI)     

Total: 95     

15 %  of  DED ” offices in target rayon, school 
administrators  and/or school methodological unit 
leaders in target schools meeting or surpassing 
minimal standards for mentoring and/or 
pedagogical leadership  (following teacher training) 
 
a. DED offices (rayon methodists) [Tajikistan only] 
b. school administrators (principals and vice 
principals) 
c. methodological unit leaders [Kyrgyzstan only] 

Baseline Assessment  4/10     
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Result/Component 2:  Improved Quality of Student Assessment 
16 # of ISTTIs and PTTIs having incorporated  skill-

based student centered formative and/or 
summative  student assessment in their 
curriculum/syllabus 
 
a. ITTI 
b. PTTI 

K:  4 new  teacher training institutions 
a. ITTI: 4   
b. PTTI: 0 

    

Ta: 3 teacher training institutions  
a. 2 ITTIs (Kulob, Khujand) 
b. 1 PTTI (Dushanbe) 

    

Total : 7  teacher training institutions 
a. 6   ITTIs  
b.  1 PTTI 

    

17 # of student assessment training modules for in-
service and  pre-service training developed  
 

a. in-service modules 
b. pre-service modules 
c. both in- and pre-service 
d. other 

K: 3  Formative Assessment modules  
for both ITTIs and PTTIs 
 
a. ITTI: NA 
b. PTTI: NA 
c: Both: 3 Formative Assessment 
module 
 

    

Ta: 5 modules  
 
a. in-service: 0 modules 
 
b. pre-service: 5  modules 
 --General, Formative Assessment 
- Primary  Math 
-Primary Tajik Language  
-Secondary Math 
-Secondary Tajik Language/Literature 
 
c. both: NA 
 
d. other:  NA 

    

Total:   8 Formative Assessment 
modules 
a. in-service: 0 modules 
b. pre-service: 5 
c. both: 3 
d. other:  NA 

    

18 # of student assessment training modules 
(including materials) for in-service and  pre-service 
training approved by the MOE (and/or other official 
institution) 
 

a. in-service modules 
b. pre-service modules 

K : 1  module approved 
 
a. in-service: 0  
b. pre-service: 1 module (Arabaev 
University 

    

Ta: 10 modules approved 
 
a. In-service: 5 modules  approved by 
RTTI/MOE 
-General, Formative Assessment 
-Secondary Math 
-Secondary Tajik Language/Literature 
-Primary  Math 
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- Primary Tajik Language  
 
 
b. Pre-service: 5 modules approved by 
Dushanbe PTTI 
 - General, Formative Assessment 
- Primary  Math 
- Primary Tajik Language  
- Secondary Math 
- Secondary Tajik Language/Literature 
 

Total:  11modules approved 
a. In-service:  5 modules 
b. pre-service: 6 modules 

    

19 # of  workshops, trainings and consultative 
meetings conducted on formative and summative 
assessment  methods and approaches 
 

a. in-service 
b. pre-service 
c. other 

K: 14 workshops, trainings and 
consultative meetings 
a. in-service: 2 
b. pre-service: 0 
c. other: 12 
 

K:4 workshops, seminars and  
trainings 
 
a. in-service: 0 
b. pre-service:0 
c. other: 4 

K: 4  workshops, seminars 
and  trainings* 
 
a. in-service: 0 
b. pre-service:0 
c. other: 4 

K: 5  workshops, 
seminars and  trainings 
 
a. in-service: 0 
b. pre-service:0 
c. other: 5 

 

Ta:  8 workshops, trainings and 
consultative meetings 
 
a. in-service: 5 
b. pre-service: 2 
c. other: 1 

Ta:  2  workshops, trainings 
and consultative meetings 
 
a. in-service: 1 
b. pre-service: 1 
c. other: 0 

Ta:  0  workshops, trainings 
* and consultative meetings 
 
a. in-service: 0 
b. pre-service: 0 
c. other: 0 

Ta:  0  workshops, 
trainings and consultative 
meetings 
 
a. in-service: 0 
b. pre-service: 0 
c. other: 0 

* FA guidelines  not 
finalized yet 

Total:  22  
a. in-service: 7 
b. pre-service: 2 
c. other: 13 

Total: 6  workshops, seminars 
and  trainings 
 
a. in-service: 1 
b. pre-service:1 
c. other: 4 

Total:4 workshops, seminars 
and  trainings* 
 
a. in-service: 0 
b. pre-service:0 
c. other: 4 

Total: 5  workshops, 
seminars and  trainings* 
 
a. in-service: 0 
b. pre-service:0 
c. other: 5 

 

20* # of teachers, student teachers, educators (school 
directors, ISTTI/ PTTI/other instructors) and 
administrators and officials trained in student 
assessment through… 
 
 
a. Direct project training 
b. Target rayons and schools 
c. ITTIs using officially adopted project 
modules/materials  
d. PTTIs using officially adopted project 
modules/materials 
e. F indicator calculation for educators and for 
administrators/officials 
 
 Standard Indicator equivalents 

K: 2,489 trainees 
 
a.  direct project training: 300 
-MOE & Rayon Officials: 25 
-ITTI/PTTI Instructors & Trainers: 235 
-Other: 40 (other projects, NGOs, 
consultants) 
 
b. Target rayons/schools: 650** 
-School Administrators: 100 (Cohort 1 and 
2) 
-MUs: 175 (Cohort  1 and 2) 
-Teachers: 375 (Cohort 2) 
 
c. ITTIs: 1,215 (900 teachers & 315 school 
administrators at KAE/CTTR) 
 
d. PTTIs: 324 student teachers in Arabaev 
University 

K: 30  trainees 
 
a.  direct project training:30 
 
b. Target rayons/schools: 0 
-School Administrators: 0 
-MUs: 0 
-Teachers: 0 
 
c. ITTIs:  n/a 
 
 
d. PTTIs: N/A 
 

K: 743 trainees 
 
a.  direct project training:30  
 
b. Target rayons/schools: 0 
-School Administrators: 0 
-MUs: 0 
-Teachers: 0 
 
c. ITTIs:  713 
 
d. PTTIs: N/A* 
 

K: 1 468  trainees 
 
a.  direct project 
training:47 
 
b. Target rayons/schools: 
166 
-School Administrators: 0 
-MUs: 0 
-Teachers: 166 
 
c. ITTIs:  1255 (in KAE 
Osh and Yssyk-Kul ITTI) 
 
d. PTTIs: N/A* 
 

*Will be reported annually 
because student teachers in 
PTTI  have been training  
during academic year 
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 # of teachers/educators trained with USG 
support 

 # of administrators and officials trained with 
USG support 

 
e. report actual figures only* 

 

Ta: 3 553  trainees 
a. Direct project training: 225 
MoE\Rayon officials: 15 
-ITTI/PTTI Instructors & Trainers: 185 
-Other: 25 (other projects, NGOs, 
consultants) 
 
b. Target rayons/schools: 1828 
(Cohort1+Cohort2) 
-School Administrators: 258 
-DED methodist: 30 
-Teachers: 154017 
 
c. ITTIs: 1500 ( through 3 ITTIs)*** 
 
d. PTTIs: NTY 
 
e. report actual figures only 

Ta: 515  trainees 
a. Direct project training: 20 
MoE\Rayon officials: 0 
-ITTI/PTTI Instructors & 
Trainers: 20 
-Other: 0 (other projects, 
NGOs, consultants) 
 
b. Target rayons/schools: 495 
-School Administrators/DED: 
0 
-Teachers: 450 (Cohort 1) 
 
c. ITTIs: N/A 
 
d. PTTIs: NTY 
 
e. report actual figures only 

Ta: 728  trainees 
a. Direct project training: 0 
MoE\Rayon officials: 0 
-ITTI/PTTI Instructors & 
Trainers: 0 
-Other: 0 (other projects, 
NGOs, consultants) 
 
b. Target rayons/schools: 
525 
-School Administrators/DED: 
37  (Cohort 1) 
-Teachers: 488 
 
 
c. ITTIs: 203 
 
d. PTTIs: NTY 
 
e. report actual figures only 

Ta: 1 945   trainees 
a. Direct project training: 
0 
MoE\Rayon officials: 0 
-ITTI/PTTI Instructors & 
Trainers: 0 
-Other: 0 (other projects, 
NGOs, consultants) 
 
b. Target rayons/schools: 
1062  
-School 
Administrators/DED: 68  
-Teachers: 994 
 
c. ITTIs: 883  
 
d. PTTIs: NTY 
 
e. report actual figures 
only 

 

Total: 6 042 trainees 
a.  525 
b. 2 478 
c. 2 715teachers 
d. 324 
e. report actual figures only* 

Total:  545  trainees 
a.  50 
b.  495 
c. N/A  (through ITTIs) 
d. N/A 
e. report actual figures only* 

Total: 1471  trainees 
a.  30 
b.  525 
c. 916 
d. N/A 
e. report actual figures only* 

Total: 3 413  trainees 
a.  47 
b.  1228  
c. 2 138  teachers 
(through ITTIs & FTI) 
d. N/A 
e. report actual figures 
only* 

 

21 # of Olympiads and alternative competitions for 
students and/or teachers  including new 
assessment items and practices 

Kyrgyzstan : 1 National Olimpiad 
regulation 
 

    

Tajikistan :  4 Olympiads   

 

    

Total : 5     

                                                 
17 In 86 target schools cohort 1 and 2 
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22 %  of  DED methodists in target rayons, school 
administrators  and/or school methodological unit 
leaders in target schools who demonstrate 
understanding of and  support the use of 
formative/summative assessment  by classroom 
teachers 
 
a. DED  methodists [Tajikistan only] 
b. school administrators (principals and vice 
principals) 
c. methodological unit leaders [Kyrgyzstan only] 

Baseline Assessment  4/10     

Result/Component 3:  Greater involvement of teachers in curriculum reform 
23 # of target subject matter curricula (by grade or 

level) for which new guidelines for use and 
application have been developed with teacher input 

Kyrgyzstan : 3  subject/grade guidelines 
prepared by teachers 
 
-Primary Grades (integrated language arts 
and math) 
-Secondary School Math 
-Secondary school language/literature 

    

Tajikistan : 4 curricula guidelines 
 
- 1 Primary Math 
-1 Primary Tajik Language/Literature 
-1 Secondary Math 
-1 Secondary Tajik Language/Literature 

 

    

Total : 7     

24 # of targeted subjects per grade/level for which 
supplementary materials have been developed in 
targeted local languages 

Kyrgyzstan: 4 subject/level  (3 set/each) 
-3 sets PG Math 
-3 set PG integrated language arts 
-3 set secondary Math 
-3set secondary language/literature 

    

Ta: 5  package for target subjects  
 
-1 package for Primary Math 
-1 package for Primary Tajik Language 
- 1 package for Primary Environmental 
Studies   
-1  package for Secondary Math 
-1  package for Secondary Tajik 
Language/Literature 

    

Total:  9 sets/packages     

25 #/% of supplementary materials (SM) distributed. 
 
Standard Indicator equivalent: 
 # of textbooks and other teaching learning-

materials provided with USG assistance 

K: 3300 copies  
 

    

 
Ta: 9 445 copies * 
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Total: 12 745     

26 # of  workshops trainings and consultative meetings 
conducted on curriculum 
 

a. in-service 
b. pre-service 
c. other 

K:8 workshops, seminars and  trainings 
 
a. see Indicator 9 
b. see Indicator 9 
c. 8 

K:2 workshops, seminars and  
trainings 
 
a. see Indicator 9 
b. see Indicator 9 
c. 2 

K:1 workshops, seminars 
and  trainings 
 
a. see Indicator 9 
b. see Indicator 9 
c. 1 

K:2 workshops, seminars 
and  trainings 
 
a. see Indicator 9 
b. see Indicator 9 
c. 2 

 

Ta: 29 workshops, trainings and 
consultative meetings 
 
a. in-service: 24 
b. 4  
c. 1 

Ta: 1 workshops, trainings 
and consultative meetings 
 
a. in-service: 1 
b. 0 
c. 0 

Ta: 0 workshops, trainings 
and consultative meetings 
 
a. in-service: 0 
b. 0 
c. 0 

Ta: 1 workshops, 
trainings and consultative 
meetings 
 
a. in-service: 0 
b. 0 
c. 1 

 

Total: 37 workshops, trainings and 
consultative meetings 
a. in-service: 24 
b. pre-service: 4 
c. other: 9 

Total: 3 workshops, 
trainings and consultative 
meetings 
a. in-service: 1 
b. pre-service: 0 
c. other: 2 

Total: 1 workshops, 
trainings and consultative 
meetings 
a. in-service: 0 
b. pre-service: 0 
c. other: 1 

Total: 3 workshops, 
trainings and 
consultative meetings 
a. in-service: 0 
b. pre-service: 0 
c. other: 3 

 

27 # of teacher groups (i.e. methodological units, 
subject groups) participating in policy dialogues and 
professional exchanges 

Kyrgyzstan: 3 groups 
 
(in PG, secondary Math and secondary 
Language/literature in Cohort 1 rayons)   

    

Tajikistan: 3 groups  
 
 -1 group Primary Grade 
-1 group Secondary Math,  
-1 group Secondary Tajik 
Language/Literature 

 

    

Total: 6  groups     

28 #/% of teachers … 

a.  participating in policy dialogues and technical 
discussions 
b.  accessing professional exchange media 

K: 72,000 teachers 
a. 15 teachers  
b. 72,000 teachers*  

K: 72,000 teachers 
a. 0  teachers 
b. 72,000 teachers 

K: 72,000 teachers 
a. 0 teachers 
b. 72,000 teachers** 

K: 72,000 teachers 
a. 24  teachers*  
b. 72,000 teachers 

* Participants of the 
workshop 
**Through “ Kut bilim 
sabagy”- professional   
media  where QLP 
methodical materials were 
published  in January-
March’10   

Ta:  99 000 teachers  
a. 30 
b. 99 000 

    

Total : 171 000 teachers 
a. 45 teachers  
b. 171 000 teachers* 

Total: 72,000 teachers 
a. 0  teachers 
b. 72,000 teachers 

Total: 72,000 teachers 
a. 0  teachers 
b. 72,000 teachers 

Total: 72,000 teachers 
a. 0  teachers 
b. 72,000 teachers 

 

Result/Component 4:  Increased Effectiveness of Education Finance Systems 
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29 # of data-based policy briefs and policy-related 
documents on per capita funding issues prepared 
by central and targeted local authorities 
 
Standard Indicator equivalent 

 # of laws, policies, regulations, or guidelines 
developed or modified to improve equitable 
access to or the quality of educational services 

K : 2     

Ta: 1 
 

    

Total : 3     

30 #/% of districts18 in which per capita finance 
mechanism is officially adopted  

a. QLP ed. finance districts  
b. other ed.finance districts 

 
QLP will report on these districts, but is not directly 
responsible for ensuring that the Kyrgyz and Tajik 
governments implement their roll-out plans as projected.” 
 

K: 22  (39%)* 
a:8 (the same) 
b:14** 
 

 

    

Ta: 68 (100%) 
 

a. 2 (Kulyab and Vahsh) 
b. 66 

 

    

Total: 90 
a.10 
b. 80 

    

31 # of districts (project and others) receiving funds 
based on new per capita funding formula (per 
national roll-out plan) 
 
 

a. QLP target districts 
b. other education finance roll-out districts 
 
 
NB: Present newly added rayons and cities each year. 

K: 13 
 
a. NTY 
b. 13 (WB) 

 
 

   

Ta: 25 rayons 
 
a:1 (Vahsh) 
b:24 

    

Total: 38 rayons 
a. 1 
b. 37 

    

32 # of courses, modules or materials developed for 
education finance 

Kyrgyzstan:  1 module &1 manual 
 
-1 module for school accountants  
-  1 manual  for Advisory Committees 

    

Tajikistan: 1 manual for PTAs     

Total: 1 modules and 2 manuals     
33 # of courses, modules or materials for education 

finance approved by MOE (and/or other official 
groups) 

Kyrgyzstan: K: 1 module approved 
 
-1 module for school accountants 

    

Tajikistan: 0 (task completed)     

Total: 1 module     
34 # of education finance materials distributed. Kyrgyzstan: NTY     

Tajikistan: 0     

Total: 0     

                                                 
18

 % from the total # of districts. In Kyrgyzstan the total number of districts is 56, in Tajikistan – 68. 
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35 # of workshops, trainings , trainings  and technical 
\consultative meetings conducted in education 
finance 

Kyrgyzstan: 75 workshops , trainings  and 
technical \consultative meetings 

Kyrgyzstan: 44 workshops , 
trainings  and technical 
\consultative meetings 

Kyrgyzstan: 42 workshops , 
trainings  and technical 
\consultative meetings 

Kyrgyzstan: 66* 
workshops , trainings  
and technical 
\consultative meetings 

*added  13 meetings 
conducted by Socium 
Consult in Nov-Dec/’09, 
but not reported by SC  
in time 

Tajikistan:  34 workshops, trainings and 
technical \consultative meetings 
 

 

Ta: 11  workshops , trainings  
and technical \consultative 
meetings 

Ta:  7 Ta:  11 Monitoring site visits are re-
scheduled to April based on 
the new monitoring plan 
developed by MOE 

Total: 109 Total: 55 Total: 49 Total: 77  

36* # of school boards, PTAs, Advisory Committees or 
other existing community group trained in … 
 
a:  target schools 
b. QLP ed. finance pilot districts 
c. other ed. finance rollout districts (where QLP is 
not directly intervening)  
 
 
Standard indicator equivalent 

 # of PTA or similar school governance structures 
supported 

 

K : 30 Advisory Committees 
 
a. 8 Advisory Committees* 
b. 30 (including target schools) 
c.N/A (WB-support ) 

 

K : 29  Advisory Committees 
 
a. 29 Advisory Committees* 
b. 29 
c.N/A (WB-support ) 
 

K : 29  Advisory Committees 
 
a. 29 Advisory Committees* 
b. 29  (including target 
schools) 
c.N/A (WB-support ) 
 

K : 29  Advisory 
Committees 
 
a. 29 Advisory 
Committees* 
b. 29  (including target 
schools) 
c.N/A (WB-support ) 
 

 

Ta: 15 PTAs 
 
a.15 PTAs 
b.  15 PTAs (including  target schools in 
Vahsh) 
 c. N/A* 

Ta:  3  PTAs 
 
a.1  PTAs 
b.  3  PTAs (including  target 
schools in Vahsh) 
 c. N/A* 

Ta:  3  PTAs 
 
a.1 PTAs 
b.  3  PTAs (including  target 
schools in Vahsh) 
 c. N/A* 

Ta:  3  PTAs 
 
a.1 PTAs 
b.  3  PTAs (including  
target schools in Vahsh) 
 c. N/A* 

 

Total: 45 Advisory Committees/PTAs 
a. 23 
b. 45 
c.N/A 
 

Total: 32 Advisory 
Committees/PTAs 
a. 30 
b. 32 
c.N/A 
 

Total: 32 Advisory 
Committees/PTAs 
a. 30 
b. 32 
c.N/A 
 

Total: 32 Advisory 
Committees/PTAs 
a. 30 
b. 32 
c.N/A 
 

 

37* # of administrators, officials, trainers, accountants, 
school-based personnel and school board 
members trained in education finance functions 

 
a: Central MOE/MOF 
b. Trainers 
c. target schools 
d QLP ed. finance pilot districts schools 
e. other ed. finance rollout districts (where QLP is 
not directly intervening) schools 
 
Standard Indicator equivalent 

 # of administrators and officials trained with USG 
support 

 

K: 201 trainees 
 
a.5 
b.6 
c. 74 
-School Directors: 29 
-School Board members:  36 
-School accountants:10 
 
d.190 
-Rayon Authorities: 10 
-School Directors: 50 
-Local  Authorities :55 
-School Board members:  50 
-School accountants:25 
e. N/A  

 

K: 200  trainees 
 
a.0 
b.0 
c. 75  
d.200 
e. N/A  
 

K: 516*  trainees 
 
a.2 
b.0 
c. 116 
d.514 
 

K: 718 *  trainees 
 
a.5 
b.32 
c. 155 
 
d.681 
e. N/A  
 

*Reported redundant  
number of trainees, 
because not all data  
entered to database. 
Non- redundant  will be 
reported annually 

Ta: 228 trainees 
 
a: 10 

Ta: 213  trainees 
 
a.4 

Ta: 197  trainees 
 
a.3 

Ta: 257  trainees 
 
a: 3 
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b:  0 
c: 55 

-Rayon authorities:0 (see below) 
-School directors 15 
-School accountants 10 
-PTAs 30 
d:QLP 218 
-Rayon authorities 23* 
-School directors 74* 
-School accountants 60** 
-PTAs 61 
e. no data available from WB 
 

 

b.16 
c. 55  
-School Directors: 30 
-School Board members:  15 
-School accountants:10 
 
d.193  
-Rayon/Local Authorities: 8 
-School Directors: 95 
-School Board members:  15 
-School accountants:75 
e. N/A  
 

b.32 
c. 55  
-School Directors: 30 
-School Board members:  15 
-School accountants:10 
 
d.162 
-Rayon/ Local Authorities: 8 
-School Administrators: 95 
-School Board members:  15 
-School accountants:44 
e. N/A  
 

b:  38 
c: 55 
d: 216  
-Rayon authorities 6 
-School directors 95 
-School accountants 80 
-PTAs 26 
-other 9 
e. no data available from 
WB 
 

Total: 429  
a. 15 
b. 6 
c. 129 
d. 408* 
e. no data available from WB 

Total: 413 
a. 4 
b. 16 
c.129 
d. 393 
e. no data available from WB 

Total: 713  
a. 5 
b. 32 
c. 171 
d. 676 
e. no data available from 
WB 

Total: 1139* 
a. 7 
b. 38 
c. 210 
d. 1094 
e. no data available from 
WB 

*Reported redundant  
number of trainees, 
because not all data  
entered to database. 
Non- redundant  will be 
reported annually 

38 % of target schools  retaining and programming 
annual cost savings of operating funds for  teacher 
incentives, professional development, and quality 
improvements 
 
a. retaining savings 
b. programming savings for quality 

Baseline Assessment  4/10     

39 % of target schools meeting or surpassing financial 
management quality index 

Baseline Assessment  4/10     

40 % of target school boards engaged in budgetary 
oversight and school decision-making  

Baseline Assessment  4/10     

* USAID standard or common indicator  
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Attachments 

Appendix 1: Tajikistan  Cohort 2 schools  

         

# 
School 

# 
Types of 
school 

Number 
of 

student
s 

Number 
of 

teacher
s 

Language 
of 

Instruction 

Urban\Rural-Distance 
from district centre 

Numbe
r of 4th 
classe

s 

Numbe
r of 7th 
classe

s 

Asht rayon 

1 #1 
Gymnasiu

m 550 56 Tajik rural - Shaidon village 3 2 

2 #2 Secondary 1114 121 
Tajik/Russia
n rural - Shaidon village 4 4 

3 #4 Secondary 625 72 Tajik rural-15 km 3 3 

4 #7 Secondary 433 36 Tajik rural-8,5 km 2 2 

5 #11 Secondary 573 57 Tajik rural-15 km 2 3 

6 #17 Secondary 537 56 Tajik rural-3 km 3 2 

7 #40 Secondary 669 56 Tajik rural-15 km 3 3 

8 #66 Secondary 492 39 Tajik rural-7 km 2 2 

Total 8 schools 29179 493   
6 village and 2 semi-

urban 
    

Isfara Rayon 

1 # 1 Secondary 1356 72 
Tajik/Russia
n urban 4 5 

2 # 2 Secondary 759 46 Tajik urban 3 3 

3 # 5 Secondary 1095 56 Tajik urban 4 4 

4 # 10 Secondary 755 48 
Tajik/Russia
n urban 3 4 

5 # 4 Secondary 705 54 
Tajik/Russia
n rural-7 km 2 3 

6 # 30 Secondary 845 52 Tajik rural-3.5 km 3 4 

7 # 31 Secondary 1522 74 Tajik rural-2 km 6 6 

8 # 32 Secondary 1031 59 Tajik rural-3.5 km 5 5 

9 # 33 Secondary 801 75 Tajik rural-7 km 4 3 

1
0 # 34 Secondary 651 52 Tajik rural-7 km 3 2 

1
1 # 36 Secondary 1061 78 Tajik rural-11 km 5 5 

1
2 # 37 Secondary 829 60 Tajik rural-10 km 3 3 

1
3 # 12 Secondary 1466 83 Tajik urban 4 7 

Total 13 schools 12876 960   5-urban и 8-rural     

1 # 5 Secondary 460 20 Tajik rural-25 km 3 2 

2 # 6 Secondary 526 24 Tajik rural-33 km 2 2 

3 # 9 Secondary 1202 38 Tajik/Uzbek rural-17 km 4 4 
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4 # 38 Secondary 1426 53 Tajik/Uzbek rural-17 km 6 4 

5 # 14 Secondary 577 24 Tajik rural-5 km 3 2 

6 # 56 Secondary 1155 52 Tajik rural-Vakhsh village 5 4 

7 # 24 Secondary 881 31 Tajik rural-13 km 4 3 

8 # 30 Secondary 654 25 Tajik/Uzbek rural-25 km 4 2 

9 # 3 Secondary 1276 44 Tajik/Uzbek rural-2 km 4 4 

1
0 # 47 Secondary 506 22 Tajik rural-17 km 3 2 

1
1 # 21 Secondary 867 25 Tajik rural-9 km 4 3 

1
2 # 16 Secondary 718 24 Tajik rural-12 km 4 2 

1
3 # 2 Secondary 1300 54 Tajik rural-Vakhsh village 6 4 

1
4 # 50 Secondary 413 16 Tajik rural-30 km 2 2 

1
5 #23 Secondary 677   Tajik/Uzbek rural-6 km 2 3 

Total -15 Schools 12638 960   13 rural, 2 semi-urban     
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Appendix 2: English text of Letter to First Deputy Minister MOE Republic of Tajikistan 
 
USAID heading [Tajik] 
 
Dear Deputy Minister (Farhod Rahimov) 
 
The USAID/Quality Learning Project presents its highest regards and greetings to you and the Ministry 
of Education. 
 
I am writing to inform you and update you regarding some of the activities of the project that is being 
implemented in the framework of the Ministry of Education/USAID Memorandum of Understanding 
signed and dated 5 November 2008. 
 
On 11 and 12 March 2010 the USAID/Quality Learning project is holding a seminar with selected 
Heads of Departments from the Tajik state Pedagogical University and Kurgon Teppe State University 
on how to “Adjust content and formulation of department curricula in line with changes in schools and 
international practice (Bologna Process)”. The agenda is attached. This seminar will be led by two 
consultants, Ms Diana Lubelska and Ms Svetlana Sirmbard. We had hoped that there could be an 
opportunity for you to meet the consultants or attend the seminar, but we understand that you 
schedule precludes this. It is anticipated that the consultants will be making further visits to Tajikistan 
to support the work of the project and so in advance of planned future visits we will arrange for an 
appointment for you to meet them. 
 
You may recall a meeting you had with the USAID/Quality Learning Project and our consultant Ms 
Diana Lubelska in July 2009. In the meeting you informed the project of the Ministry‟s priorities for 
Higher Education and it was agreed that the project‟s activities can support some of these priorities, 
particularly the professional development of Higher Education cadre. At the meeting the project also 
discussed the plan to work with both the Tajik state Pedagogical University and Kurgon Teppe State 
University to support those institutions to incorporate into their teaching (of students on courses that 
lead to teaching qualifications) content that enables these students to gain better practical skills in 
classroom teaching. 
 
We are grateful for your time and attention and will endeavor to do everything possible with the 
resources available to the project to support the development of education In Tajikistan. 
 
Yours sincerely 
 
Terry Giles 
Regional Director 
 
 
Disclaimer [Tajik] 
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Appendix 3: Report; On conducted workshops for school principals and AC representatives of 
schools, Chui Oblast, Kyrgyzstan 
 
Date of conducting 9-11 February; 24-26 February, 2010 
Place of conducting: QLP office, Bishkek; Chui №1 school 
 
Schedule of sessions 

 “Community Involvement in School Management” 

Date Time Session  title Trainer/co-trainer 

09.02.2010 9.00-10.20 The conception and mechanism of creation of social 
partnership between school and community 

  

Tezina N. 

10.40-12.00 Fundamentals of legislation development of 
Community Involvement in School Management: 
international and country experience. 

Tezina N. 

13.00-14.20 Public participation in school management. Tezina N. 

14.40-16.00 Legislative aspect in creation of non-governmental 
organization(example: creation of ACs) 

Tezina N. 

10.02.2010 9.00-10.20 Motivation of community to participate in Community 
Involvement in School Management 

Tezina N. 

10.40-12.00 The organization of ACs‟ work activities Tezina N. 

13.00-14.20 Exploring of schools‟ needs with participation of NGO Demina N.  

14.40-16.00 Attraction of extra-budgetary funds to schools Demina N.  

11.02.2010 9.00-10.20 A budget hearing is considered as an instrument of 
democratization in school management. 

Demina N.  

10.40-12.00 NGO participation in budgetary process. Demina N.  

13.00-14.20 The process of organization of budget hearings at 
school 

Demina N.  

14.40-16.00 Introduction to strategic planning. Demina N.  

 

 List of participants 

Workshop on “Community Involvement in School Management” 9-11 February, 2010 

№ Name of participants Place of occupation 

1 Uralieva A.T School principal of Mramornoe school 

2 Uzenov D.R Chairman of Mramornoe school‟s AC 

3 Chokomanova A.Sh Chairman  of Kara-Djigach school‟s AC 

4 Uzdenova M.A School principal of Kara-Djigach school  

5 Tumenbaeva E. School principal of Ak-Suuiskiy school №1 

6 Usubalieva A.D Chairman of  AC Ak-Suuiskiy school №1 

7 Sharshenov E.B Chairman of AC  Gorno-Maevskiy school 

8 Abdrasakov D School principal of Gorno-Maevskiy school 

9 Raimbekova E.K AC secretary of Bakirova school 
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№ Name of participants Place of occupation 

10 Kasmalieva A.A Staff head of Bakirova school 

11 Moldalieva D.A  School principal of Syidanova school  

12 Juravleva S.A School principal of V. Stepanenko №2 school 

13 Umetov U.T School principal of Besh-kuruk school 

14 Djumabekova R.S AC Chairman  of Besh-Kuruk school 

15 Satiev E.S School principal of Tilekmata school 

16 Abdrahmanova A.K AC Chairman of Tilekmata school 

17 Iskov A.B School principal of Oktyabyrskiy school 

18 Stoyan L.B AC Chariman of Oktyabyrskiy school 

19 Turdiev N.T AC Chairman of LShG №2 school 

20 Omurova A. Sh School principal  of LShG №2 school 

21 Tenizbaeva S.T School principal of Tash-Moinok school 

22 Preobrajenskaya L.N AC member of Maevka school 

23 Kandelaki A.K AC chairman of “Jetkinchek” Beishanalieva School 

24 Begalieva R.S School principal of Beishenalieva school 

25 Djienbaeva K.I School principal of Maevka school 

26 Kutusheva N.A AC member of Sretenskya school 

27 Mamedov I.S School principal of Sretenka school 

28  Musaeva T. AC chairman of Tash-Moinok school  

29  Nenasheva G. V AC chairman of Lenin school 

30 Eppinger L. Secretary of AC of Lenin school 

31 Djetimishbaeva N.A School principal of N-Alarchinskiy school 

 

Workshop on “Community Involvement in School Management” 24-26 February, 2010 

 Name of participants Place of occupation 

1 Kojomkulova Elmira Chui village  

2 Orozalieva Jainagul Kemin school №3 

3 Shakun Galina  Orlovskaya school №2 school 

4 Evdokimova Irina Orlovskaya school № 2 school 

5 Alieva Zina Kemin school № 1school 

6 Osmonkulova Asbubu Jana-Alyshskaya school 

7 Kasymbaeva Gulyavera Abdymomunova school 

8 Volik Vera Iskrinskaya school 

9 Takeshova Munarkul Balasagyna school 

10 Abakirova Tolkun Balasagyna school 

11 Kurmanalieva Zamira Isaeva school 

12 Tagaev Baktybay Kegetti school 

13 Abykeeva Roza Chui village, № 2 school 

14 Kasymbekova Dilarkan Ibraimova school № 2 

15 Manaeva Chynarkan Kerimbaeva school 
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 Name of participants Place of occupation 

16 Izabekova Dilbara Onbirjylga school 

17 Jekshenalieva Dinara Boronchieva school  

18 Alybaeva Djumagul Kalchy school 

19 Ismailova Svetlana Don-Aryk school 

20 Otorbaeva Gulbayra Shabdan-Ata school 

21 Jumabekova Nurgul Unusalive School 

22 Omuralieva Rita Shabdan-Ata school 

23 Karaev Beyshegul Chui school № 1 

24 Baicherikov Nurbolot Chym-Korgon school 

25 Chekirova Azatkan Kazakbaeva school 

26 Dykanbaeva Baktygul Chym-Korgon school 

27 Kibiraeva Aitgul Head of Chui RayOO 

28 Arpachieva Gulzat Iskrinskaya school 

29 Kulisheva Nina School principal № 1 

31 Azygalieva Saparkul Unusalieva school 

31 Popov Pavel Orlovskaya school №1 

32 Mambetsadykov Baryktabas  Lenin Jol school 

33 Beishenaliev Myrzabek Kemin school 3 

34 Djunusova Roza Chui № 1 school 

35 Demina Natalia  Trainer 

36 Tezina Nina Trainer 

37 Uzbekova Jyldyz “Sapattuu Bilim” project 

38 Kiseleva Larisa “Sapattu Bilim” project 

39 Toktonaliev Kurmanbek Deputy of Kemin RayOO  

  Total 

 
 
The workshop purpose: 
 
The purpose of the workshop is to increase the capacity among school principals and AC 
members on the program “Community Involvement in School Management” in the issues of 
development of social partnership; the legislative base of development of community 
involvement in school management; the organization of AC‟s work; organization of budget 
hearings at school; introduction to strategic planning. As a result the participants are 
supposed to gain skills which will help them conducting of budget hearings at schools. 
  
Outcomes of workshop assessment 
 
Participants noted the usefulness of the acquired knowledge and skills in almost all subjects 
of the training module. The average coefficient of usefulness of the given information is 4.86 
points on basis of 5.00 points scale. The participants noted the importance of two blocks – the 
mechanism of social partnership and legal basis and the second block are international and 
country development experience in  the community involvement in school management at 
school (4.93 and 4.90) the rest  blocks the coefficient of usefulness is varying from 4.77 to 
4.87 points. 
 
It is necessary to note that almost all the topics of the training module were unfamiliar for the 
participants. The coefficient of novelty varies from 4.6 points (the mechanism of social 
partnership) till 4.8 (fundamentals of strategic planning at school) on basis of 5 point scale. It 
shows the necessity of the training module. Two participants noted that the information was 
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difficult to learn.  In the questionnaires the participants noted information in the workshop was 
interesting and useful. Participants requested to increase the time of workshop, to provide 
with handouts in Kyrgyz language, to make more practical exercises.   
` ` 
The average coefficient of availability of handouts is 4.67. At the same time the participants 
had difficulties with proposed materials. The coefficient of understanding is 4.67 
 
It has made a decision on conducting the first budget hearings in Kara-Djigach and in 
Orlovskaya № 2 Schools. 
 
 
 

Evaluation of results of the training and training materials by workshop participants  

 Session subject Trainer 
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Sections 

1 
Mechanism of social partnership 

Demina N. 
Tezina N. 

4.93 4.60 4.60 4.80 

2 Community Involvement in School Management: 
fundamentals in legislation, international and 
country experience.  

Demina N. 
Tezina N. 

4.90 4.70 4.70 4.73 

3 Formation of ACs‟ work: motivation, exploring the 
schools‟ needs with participation of NGO, attraction 
of extra-budgetary funds. 

Demina N. 
Tezina N. 

4.87 4.77 4.73 4.83 

4 Budget hearings at schools: participation of NGO in 
budgetary processes, organization and conducting 
of budgetary hearings, budgetary analysis. 

Demina N. 
Tezina N. 

4.77 4.73 4.67 4.73 

5 Introduction to strategic planning of school 
development with participation of NGO 

Demina N. 
Tezina N. 

4.83 4.80 4.67 4.67 

 Average point  4.86 4.72 4.67 4.75 
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Appendix 4: REPORT; Workshop/training for school principals “Effective Management in 
Education” 

 
Date of conducting: 5-10 January, 2010 
Place of conducting: Bishkek city, “Quality Learning Project” office 

 
AGENDA OF WORKSHOP 

 
“Effective management in education” 

Date Time  Trainer/co-trainer 

    

05.01.2010 

9.00-10.20 State financial system Djunushalieve K 

10.40-12.00 State financial system. Djunushalieve K 

13.00-14.20 Forming of school budget Djunushalieve K 

14.40-16.00 Forming of school budget Djunushalieve K 

06.01.2010 

9.00-10.20 Forming of school budget Djunushalieve K 

10.40-12.00 Forming of school budget Imankulova M. 

13.00-14.20 Forming of school budget Imankulova M. 

14.40-16.00 Policy and methods of school financing Imankulova M. 

07.01.2010 

9.00-10.20 Policy and methods of school financing Imankulova M. 

10.40-12.00 
Introduction to financial management and its 
functions 

Imankulova M. 

13.00-14.20 
Fundamentals of marketing and organization of 
profitable activities at school. 

Imankulova M. 

14.40-16.00 
Fundamentals of marketing and organization of 
profitable activities at school 

Imankulova M. 

08.01.2010 

9.00-10.20 
Fundamentals of marketing and organization of 
profitable activities at school 

Imankulova M. 

10.40-12.00 Introduction to Accounting at school  Dukareva O. 

13.00-14.20 Introduction to Accounting at school Dukareva O. 

14.40-16.00 Introduction to Accounting at school Dukareva O. 

09.01.2010 

9.00-10.20 
Circulation of documents and requirements to 
preparation of documents 

Dukareva O. 

10.40-12.00 
Circulation of documents and requirements to 
preparation of documents 

Dukareva O. 

13.00-14.20 Accounting in educational organizations Dukareva O. 

14.40-16.00 Accounting in educational organizations Dukareva O. 

10.01.2010 

9.00-10.20 Financial control Dukareva O. 

10.40-12.00 Final practical work Djunushalieva K 

13.00-14.20 Final practical work Djunushalieva K 

14.40-16.00 Final practical work Djunushalieva K 

 

List of participants. 

 

№ Name of participants Place of work 

1 Ismailova Indira Zarlykovna N.Bakirova school 

2 Mamedov Izzat Sakibaevich   Sretenskaya school 

3 Satiev Erkinbek Soodalievich   Tilekmat school 

4 Umetov Ulan Turdukulovich    “Besh-Kuruk” school 

5 Tumenbaev Erkebubu   Aksuiskaya school № 1 
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№ Name of participants Place of work 

6 Moldalieva Djapara K.Syidanova school 

7 Uralieva Ainura Tologonovna   Mramornaya School 

8 Djetimishbaeva Nuria Ablabekovna Nijne-Alarchinskaya school  

9 Uzdenova Maria Achahmatovna Kara-Djigachskaya school 

10 Omurova Asylkan Shermatovna   Lebedinovskaya school 

11 Begalieva Roza Sarievna   Beishenalieva school 

12 Tenizbaeva Svetlana Bakirovna Tashmoinok school 

13 Isakov Abdylvahit Akberdievich Oktyabrskaya school 

14 Abdrazakov Djanyshbek Abdrazakovich Gorno-Maevskaya school 

15 Djienbaeva Klara Idrisovna Maevskaya school 

16 Boikova Olga Vladimirovna school № 1 Tokmok 

17 Krashennikova Alena Urievna  school № 2 Tokmok 

18 Beishembieva Elmira Aiderkanovna  school № 3 Tokmok 

19 Ubulkasymova Zulfia Iminovna  school № 4 Tokmok 

20  Beskuliev Shaigul school № 5  Tokmok 

21 Rysbaeva Ainagul Ahmedovna  school № 6 Tokmok 

22 Sydygalieva Ainagul Kamaldinovna school № 7 Tokmok 

23 Panchenko Natalia Nikolaevna  school № 8 Tokmok 

24 Tolebaev Alai Mahmudovich  school № 9  Tokmok 

25 Hoshando Sarra Salimovna  school № 10 Tokmok 

26 Iskandorova Ryhsy Alimovna school № 11 Tokmok 

27 Erkesarieva Dinara Kurbanalievna  school № 12  Tokmok 

28 Kartaeva Olukbubu Kartaevna school № 13  Tokmok 

29 Abdymomunova Guljan  Syidanova school 

30 Vershinina Natalia  school № 2 Tokmok 

31 Djumalieva Anarhan  school № 7 Tokmok 

 
The purpose of workshop for school principals on the program “Effective management in 
education” is to increase the capacity of school principals in financial affairs. In addition, to 
educate them how to build the project school budget based on Minimal Standards of Budget 
Financing and school needs and also to give the training on fundamentals of accounting at 
school. After the training, participants should have practice sessions on how to build the 
project school budget of their own school (on basis of factual data of school) and develop the 
account policy. The aims of training modules were achieved. 
 
 
The results of workshop assessment 
Participants noted the usefulness of acquired knowledge and skills almost in all subjects of 
training module. The coefficient of usefulness of the given information is 5.00 points (Forming 
of school budget, accounting, profitable activities, and final practical work) on basis of 5.00 
point assessment. In the remaining subjects the coefficients of usefulness were 4.8 and 4.9 
points. It should be noted that almost all subject were new for training participants. The 
coefficient of novelty varies from 4.4 (topic on Policy and methods of school financing) till 4.8 
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(Final practical work on forming of project school budget) on basis of 5.00 point scale system. 
This indicates the necessity of training module. In the questionnaires the participants noted 
that the information in the workshop was new and very useful and necessary for the work. 
Participants wished to continue a series of workshops on practical management and 
accounting, and provide school directors by normative legal documents which are necessary 
for work. 
 

Participant noted the sufficiency of the handouts that will enable them to improve their 
knowledge on school financing issues through studying materials at home. The coefficient of 
availability of handouts was 4.99. At the same time the participants had some difficulties in 
learning of proposed materials. The coefficient of understanding of materials was 4.69.  
 
 
According to the conducted workshop we can make the following conclusions: 

  
1. According to training module plan it is not enough time for conducting the final practical 

work. Considering the difficulties in learning the new materials and the interest of 
participants in building of project of their school budget which based on school needs 
there is the suggestion to reduce the session hours on “State financial system” (instead 
of two make it one session) and increase the session hours on Final practical work. 
The school principals should participate and protect their project of school budget in 
aiyl-okmotu commissions. 

 
2. In the final practice session the participants were required to prepare the statistic data 

and financial data based on their school. However, because of some reasons some 
participants did not have these data and they supposed to work with data from other 
schools, which was affected to the efficiency of the final practical work. Therefore it is 
necessary to develop a list of school data which is necessary for conducting of the next 
practical session and pass on participants for using in next training module; 

 
3. In order to get the practical skills on filling of accounting documents it is necessary to 

buy the accounting document blanks for practical work in groups. 
  
Evaluation of results of training and training materials by workshop participants 

 

 Session subject Trainer 

Criterions of assessment 
(average point based on 5 point system ) 
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Sections 

1 State financial system  Djunushalieva K. 
Imankulova M. 

4.9 4.5 4.6 5.0 

2 Forming of school budget on basis 
of Minimal Standard of Budget 
Financing and needs 

Imankulova M. 
Djunushalieva K. 

5.0 4.6 4.5 5.0 

3 Policy and methods of school Imankulova M. 4.9 4.4 4.7 5.0 
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 Session subject Trainer 

Criterions of assessment 
(average point based on 5 point system ) 

W
a
s
 t
h

e
 c

o
n
te

n
t 

o
f 
tr

a
in

in
g
 

u
s
e
fu

l 
fo

r 
y
o
u

 

W
a
s
 t
h

e
 c

o
n
te

n
t 

o
f 
tr

a
in

in
g
 n

e
w

 

fo
r 

y
o
u

 

W
a
s
 i
t 
 e

a
s
y
 t
o
 

u
n
d
e
rs

ta
n
d

 

W
e
re

 H
a
n

d
o
u
ts

  

s
u
ff
ic

ie
n
t 

financing Djunushalieva K. 
 

4 Fundamentals of financial 
management and its functions 

Imankulova M. 
Djunushalieva K. 

4.9 4.6 4.6 5.0 

5 Fundamentals of marketing and 
organization of profitable activities 
at school 

Djunushalieva K. 
Imankulova M. 

5.0 4.7 4.8 5.0 

6 Introduction to Accounting at 
school 

Dukareva O. 
Imankulova M 

5.0 4.6 4.5 5.0 

7 Circulation of documents and 
requirements to preparation of 
documents 

Dukareva O. 
Imankulova M 

4.8 4.7 4.9 4.9 

8 Accounting Dukareva O. 
Djunushalieva K 

4.9 4.7 4.7 5.0 

9 Financial control Dukareva O. 
Djunushalieva K 

4.9 4.7 4.7 5.0 

10 Final practical work Djunushalieva K. 
Imankulova M. 

5.0 4.8 4.9 5.0 

             Average point  4.93 4.63 4.69 4.99 
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Appendix 6: Report; RayOO and MOES specialists learned how to form the database based on 
automated tracking system for conducting of per capita financing in Chui oblast, Kyrgyzstan. 
Date of conducting: 03.02.2010  
Place of conducting: QLP office 

Agenda 
 

Time Activity/ Subject Responsible 
person 

10.00-
10:10 

Registration of participants Orozobekova N. 

10:10-
10:15 

Opening of workshop Kiseleva L. 

10:15-
10:40 

Aims, objectives of the meeting. Goals of forming the data 
base. Problems on forming the database 

Kiseleva L. 

10:40-
11:15 

Program presentation on database on the MOES level 
based on collected data from RayOO. Requirements  for the 
formation the database  

Volkov S. 

11:15-
12:00 

Questions –answers. Discussion Volkov S. 

12:30 Lunch Time  

List of Participants 
 

№ Name of Participants Place of working 

 RayOO specialists on collecting of data on automated 
tracking system. 

1 Zakirova Elmira Kadyralievna Chui RayOO 

2 Belgojoeva Gulya Issyk-Ata RayOO 

3 Sydykova N Moskovskiy RayOO 

4 Ryjyh G  Moskovskiy RayOO 

5 Alymbekova Gulnara 
Ismailovna 

Kemin RayOO 

6 Toktomushev Ulan Panfilov RayOO 

7 Sultanalieva Aigul Panfilov RayOO 

8 Loginova Natalya Alamedin RayOO 

9 Begalieva Maksat Asylbekovna  Sokuluk RayOO 

10 Meerim Djantaeva Jaiyl RayOO 

11 Tsoy Irina Tokmok 

12 Temirbek kyzy Nurgul Alamedin RayOO 

13 Sasha Volkov Programmer 

14 Berdibaeva A. S MOES KR specialist 

15 Larisa Kiseleva QLP 

16 Orozobekova Nuraiym QLP 

 
Kiseleva L. opened the meeting and informed about the aims of the meeting. She remind  that in 
accordance with MOES order in terms of the innovation and informational technology department 
there is a formation of database for conducting the monitoring on per capita financing at schools in 
Chui oblast. QLP project is providing the technical assistance to MOES KR in adaptation of computer 
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program with required information; the programs were installed in each RayOO of Chui oblast and in 
MOES KR. Currently the project is providing support to MOES on collecting and data processing and 
also providing the technical assistance. 
 
The RayOO specialists are responsible to collect and data transfer, Sasha Volkov who provides the 
technical assistance in the project explained the requirements to formation of reports and schedule for 
submitting the data. The first reports showed (in November-December 2009) that these requirements 
were not followed neither the schedule of submitting of reports nor the quality of the reports. All these 
issues caused the problems on conducting the economic-statistical and financial analysis for 9 
months. Not all RayOO submitted the full data on automated tracking system. 

 
Therefore the goals of meeting is to discuss the reasons of no fulfillment of MOES order on supplying 
of data; to analyze of errors which are doing by Rayoo specialists in filling of forms and in general to 
increase the quality of reports. 

 
PS. The RayOO specialist supposed to bring the data for 2009 in electronic version however only Jaiyl 
RayOO provided with necessary data. The rest promised to submit the data till 5th February, 2010.  
The difficult situation is in Moskovskiy RayOO because they do not have the computer. According to 
the education department‟s order the economist of RayOO is responsible for collecting the data but as 
we mentioned above there is a difficulties with the access to the computer, because only office 
manager has the computer. Moskovskiy RayOO provided data only in hard copy. 
 
Volkov A. demonstrated the creation of summary database based on the data that RayOO specialists 
provided and presence of different types of errors when the data are not inappropriate (gaps in 
graphs, lack of summary data etc.)  Volkov A. explained about the requirements on forming of 
database at RayOO level and answered to the participants‟ questions. 

 
Outcomes of the meeting: 

 
1. All RayOO specialists must submit the data in electronic version and in the right format (except 

Moskovskiy RayOO); 
2. Submit the copy of summary(pilot) tarriffication of schools for 05.09.2009; 
3. In April to organize one more meeting with RayOO specialists with participation of technical 

consultant. Objectives: (1) consultation; (2) submits of reports; (3) analysis of errors. 


